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APPENDIX B
RESPONSE ACTIONS

B.A. CURRENT PROGRAM PRIORITIES

B.A.1. Protect Human Health and the Environment

Protection of human health and the environment remains the highest priority for the Superfund Program. EPA
will continue to address the worst sitesfirst while balancing the need to complete response actions at sites. The Agency
will ensure that available resources are disbursed in afiscally sound manner. Maximizing Potentially Responsible Party
(PRP) involvement remains a high priority.

a Pipeline Management Review/RA Construction

Asof October 1, 2005, Superfund has 1,529 final and del eted sites on the NPL, of which gpproximately 1,152 have
final cleanup plans approved. As the program has matured, more sites have advanced to the construction phase.
Superfund construction projects are technically complex and costly, and the growth in the number, size, duration and cost
of these projects over time has resulted in a backlog of construction projects awaiting funding. Superfund cleanups
directly support the Agency goal of ensuring that the Nation’sland is protected.

Funding for Superfund construction projectsiscritical to achieving risk reduction and construction completion
measures. Although funding levels for the program have remained relatively stable in recent years, the cost of the
Superfund construction projects underway and those awaiting funding isincreasing. Asaresult, abacklog of projects
ready to begin construction; but awaiting funding has devel oped.

The Agency is continuing the following internal actionsto address the shortfall in funding by:

(1) Reviewing the scope, budget and schedule of ongoing construction projects to ensure available resources
are directed where they are immediately needed,

(2) Reviewing construction start candidatesto ensure that sitesthat present an immediate risk to human health
are addressed, while balancing the programmatic need to compl ete construction at other sites,

(3) Emphasizing “enforcement first” to maximize the involvement of responsible partiesin conducting cleanups,
and making financial assurance arrangements to protect against the risk of default by aliable party on
closure or clean-up obligations, and

(4) Adggressively pursuing aternative sources of funding to supplement annual appropriations. Theseinclude
unexpended funds in program contracts and other funding agreements, and responsible party settlement
resources that are available and can be used to finance response actions. EPA will use deobligated funds
for remedial work at high priority sites.

Thefirst priorities for response funding are classic emergencies and actions necessary to address immediate
threats to human health. Ongoing RAs, mixed funding, and mixed work projects receive priority for funding over new
cleanup work. New Fund-financed cleanup work (with the exception of emergency and time-critica removd actions) will
be subject to priority ranking by the National Risk-Based Priority Panel and will be screened to ensure actions have been
taken to compel all appropriate PRPsto conduct the cleanup. The Panel consists of representatives from each region and
HQ (OSRTI and OSRE) and utilizes arisk-based environmental priority setting approach. New cleanup work is funded
based on actual or potential risks to human health and the environment as well as the need to maintain construction
progress. Determination on whether a project represents new or ongoing work will be made by the Panel. New cleanup
work consists of large removal actions that exceed funding levels available within a region’s baselineremoval budget, as
well as cleanup construction activities at sites. The panel meets one or more times ayear for eval uation of projects.
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b. Post Construction Completion

Asaresult of theincreasein construction completion sites, the post construction workload required to ensure
that the Superfund response actions remain protective for human health and the environment is also increasing. Post
construction encompasses a number of discrete but related activities including: Five Y ear Reviews; implementation,
monitoring and enforcement of institutional controls; operation and maintenance and long-term response actions;
optimization of remedies; and deletion of sitesfrom the NPL. EPA, states, Federal facilities, PRPs, local governments and
communities al play an integral role in performing post construction activities. External stakeholder interest in post
construction activitiesis high.

Five Y ear Reviews are required by statute and program policy, generally when residua contamination remains on
site after cleanup, or when remedies require more than five yearsto complete. Five Y ear Reviews provide an opportunity
to evaluate remedies, identify problems or deficiencies, and recommend adj ustmentsto operations and maintenance where
necessary. FiveY ear Reviews have been completed at approximately 1400 sites as of November 2004. Approximately 200
reviews per year are scheduled over the next several years. A Five Y ear Review modul e has been added to CERCLISto
improve scheduling, tracking and reporting of Five Y ear Review activities.

Institutional controls are administrative and/or legal mechanisms intended to minimize the potentia for exposure
to contamination and protect the integrity of aremedy. Examples of institutional controlsinclude zoning restrictions,
excavation and building permits, easements, covenants, deed notices, and advisories. Althoughingtitutiona controlsare
recognized as critical remedy components, the challengeis that they are often implemented, monitored and enforced by
entities other than those responsible for the cleanup. Asamatter of policy, institutional controls are necessary if asite
cannot support unrestricted use and unlimited exposure due to residual contamination and/or there are engineered
remedy componentsthat may be damaged by uncontrolled future site activities. Institutional controls can be used at any
point in the cleanup; however, implementation frequently lags behind the completion of physical construction.
Institutional controls do not need to be in place to achieve construction completion, but delays in implementing
institutional controlswill impact the ability to delete sites from the NPL. Institutional controls are receiving continued
emphasis, and in September 2004 EPA issued a “Strategy to Ensure Institutional Control Implementation at Superfund
Sites.”

Operation and maintenance (O& M) is an important component of a Superfund response to ensure that the
remedy performsasintended. Actionsrange from maintaining engineering containment structures (e.g., landfill covers) to
operating groundwater remediation systems. O& M is the responsibility of the Federa facility, PRP or state. EPA is
responsible for assuring that the work is adequately performed for the life of the project. One exception is for Fund-
financed groundwater remediation systems where EPA retains operating responsibility for up to ten years(called Long
Term Response Actions (LTRA)) prior to transferring the system to the state. Many sites are nearing the end of the ten
year period and regions must prepare these sites for transfer.

Once groundwater remediation systems have been operating, opportunities may exist to optimize or more
efficiently operate the system. EPA conducted pilot optimization studies and in August 2004, issued the “AdionPanfor
Ground Water Remedy Optimization.” Optimization reviews can help provide assurancesthat these systems are operating
efficiently prior to transfer to the state for long term operations. Optimization protocols also can be made available to
PRPs and Federal facilities.

Sites can be deleted from the NPL once all response actions are conplete, including implementation of
institutional controls, and all cleanup levels have been achieved. Asof October 2004, 290 sites were deleted from the
NPL. Partial deletion is also ameansto return portions of a site to reuse.
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c. Superfund Alter native Sites

The category of “Superfund Alternative (SA) sites” has been identified in OSWER 92-08.0-17, “Revised
Response Selection and Settlement Approach for Superfund Alternative Sites,” adirective issued on June 17, 2004, by
OSRE and OSRTI. This “SA” designation is an important component of the work of the Superfund program, with an
increased number of sites addressed as SA sites. In order to provide accurate reporting of work and appropriate credit to
EPA regions for cleanup of non-NPL sitesaswell as NPL sites, SA sites have been incorporated into the SPIM.

For purposes of this appendix, references to remedial pipeline activities [i.e.,, Remedial Investigation (RI),
Feasibility Study (FS), Combined RI/FS, Remedial Design (RD), Remedial Action (RA)] at Superfund Alternative sites
apply only to those Fund-lead and PRP-lead activities at sites that the region has determined would achieve a Hazard
Ranking System (HRS) score greater than or equal to 28.5. Such response actions must be carried out in a manner not
inconsistent with the National Contingency Plan (NCP). Sites proposed to the NPL may beincluded in this category.
Regions should maintain adequate site documentation to support the ‘Superfund Alternative’ designation based onthe
criteriareferenced above. Regions should seek PRP-lead for all remedid pipeline activities at Superfund Alternative sites;
these sites must be PRP-lead for RAs. Credit for PRP-lead remedial pipeline activities at Superfund Alternative siteswill
only be given for activities conducted pursuant to enforceable order or agreement. Sites that meet these criteria should
be identified in CERCLIS using the special initiatives indicator of “Superfund Alternative.”*

d. Agency for Toxic Substances and Disease Registry

Superfund has a close working relationship with the Agency for Toxic Substances and Disease Registry
(ATSDR), the lead public health agency responsible for implementing the health-related provisions of CERCLA.
ATSDR's mission isto serve the public by using the best science, taking responsive public health actions, and providing
trusted health information to prevent harmful exposure and disease related to toxic substances. ATSDR is charged with
assessing health hazards at specific Superfund sites, helping to prevent or reduce exposure and the illnesses that result,
and increasing knowledge and understanding of the health effects that may result from exposure to hazardous
substances. ATSDR works closely with state, local, and other federal agencies to reduce or eliminate harmful health
effects that are related to exposure to toxic substances at waste disposal and spill sites.

ATSDR's mission is supported by five goals, which areincluded in the agency's 5-year strategic plan for 2002
through 2007. These goals are asfollows:

Goa 1—Evaluate human health risks from toxic sites and releases and take action in atimely and responsive
public health manner.

God 2—Ascertain the relationship between exposure to toxic substances and disease.

Goal 3-Develop and provide reliable, understandable information for affected communities, tribes, and
stakeholders.

God 4—Build and enhance effective partnerships.

God 5—Foster aquality work environment at ATSDR.

ATSDR will continue to work closely with Superfund, collaborating to protect the public’sheath and providing
health-related information to help prevent harmful exposures.

1The measures outlined below for remedial pipeline activities at Superfund Alternative sites are established withtheirtent of
capturing environmental progress previously not accounted for in existing reporting systems. Their establishment is not intended to
affect established priorities for response resource allocation.
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B.A.2. MaximizeProgram Effectivenessand Efficiency

To maximize the effectiveness and efficiency of the Superfund program during FY 06/07, EPA HQ and regionswill
work to improve the implementation of the program based on the following processes.

a Innovative Technologies

Environmental technology development and commercialization are atop national priority for this Adminigration.

EPA is committed to encouraging the use of new or innovative technologies for contaminated soils and groundwater.

Over the next decade, the Superfund program and other federal agencieswill spend billions of dollars each year to clean

up sites contaminated with hazardous wastes. This commitment will require the use of awide range of site remediation

processes. While existing technologies that characterize and remediate contaminated sites have been successful, the

investment in site cleanup provides new opportunities for the development of less expensive and more effective
solutions.

The Agency has made considerable progress using new technologies in Superfund. More than half of the
recent remedial cleanup decisions for source control call for technologies that were not available when the law was
reauthorized in 1986. The large cleanup needs remaining in EPA programs, as well as the formidabl e future requirements
for state and other federal agencies, provide a continuing impetus to find more effective and less costly solutions.

The unique and varying problems posed by contaminated sites present a challenge that requires knowledge and
techniques from different technical disciplines. The solutionsto these problems are not to be found in exi sting design
manuals or standards of practice. Rather, EPA is developing procedures as it goes along by creatively applying
technologies from various industrial applicationsto unique site conditions. Thisfield of hazardous site remediation is
rapidly evolving and requires considerable effort to remain informed of recent devel opments.

EPA is attempting to expand the participation of responsible partiesin technology development by altering the
Agency’s historical role and working more closely with the private sector as a partner with shared objectives.
Conventionally, EPA has been viewed only as aregulator, permit issuer, and enforcer at arms’ length from industry . EPA
has been working to build stronger relationships with the private sector that are based on other EPA rolesincluding
technology broker, researcher, and grant maker. These cooperative efforts are expected to result in better- directed
research and more joint demonstration projects. A number of significant collaborative endeavors in the areas of
technology development and evaluation are currently under way.

The Agency is also very committed to the dissemination of information ontechnology development, evalugion
and deployment. Electronic information resources offer the best hope for keeping pace with rapid developmentsin this
field. The Clean-Up Information (CLU-IN) web site at http://clu-in.org offerswaste professionals arich source of current
information on technologies and markets. The TechDirect monthly electronic-mail service offers subscribers upto-date
information on new remediation technology products and services devel oped by EPA.
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b. Effective Contract Management

Good contract management is a Superfund priority, as well asan Agency-widepriority. Inthisregard, in 1996,
the Agency established a national workgroup to develop a new Superfund acquisition strategy for the year 2000 and
beyond. The Contracts 2000 strategy was built upon the Long Term Contracting Strategy (LTCS) paradigm. The new
strategy retained two key tenets of LTCS - a one-program approach and decentralization of contracts management to the
regions - and kept the LTCS contractsinfrastructurein place.

The Contracts 2000 strategy report and implementation framework were issued in 1999. The major goals of
Contracts 2000 were: 1) balancing national consistency with regional flexibility; 2) introducing more competition into the
contracting process; 3) increasing small, small disadvantaged, and women-owned busi ness participation inthe Superfund
contracting program; 4) adopting new contracting vehicles and methods such as performance-based contracting, and
fixed price contracting; and 5) devel oping “performance focused” statements of work for all of the follow-on contracts.

Under Contracts 2000, the Agency awarded 76 contracts for the START (Superfund Technical Assessment and
Response Team), ERRS (Emergency and Rapid Response Services), ESS (Enforcement Support Services), ROC (Regional
Oversight Contracts), and ESAT (Environmental Services Assistance Teams) contracts and developed a strategy for
acquiring Superfund design and construction services when the current Response Action Contracts (RACs) expire.
Thirty-one of these contracts were awarded as 8(a) or small business. Superfund contracts are mostly operated out of
EPA’sten regional offices. The next generation of Superfund contracts are being procured as these contracts expire.

The Contracts 2000 strategy was further refined for design and construction. The RACs are being replaced by
the RACs 2 using amenu approach where regions have a choice of several contracts. Remedial Design, Remedia Action,
Full-Service, Site-Specific, Interagency Agreements, and Cooperative Agreements. The RACs 2 are the Full-Service
contracts that are identical in scope to the RACs. The RACs 2 Lite (also known as Architect & Engineering Services
(AES)) perform the design portion, but do not include construction in the scope. Construction isthen performed using
one of the other options such as a Site-Specific contract.

c. Superfund Redevelopment Initiative

Superfund cleanups address real threats to public health and the environment and have been instrumental in
returning sitesto productive uses. Inthelast six years, EPA has becomeincreasingly aware of the importance of fully
exploring future use opportunities at Superfund sites with its partners before selecting and implementing cleanup
remedies. This shift in thinking has resulted in Superfund sites, which were once thought to be unusable, being
“recycled” back into productive use. EPA isencouraging the reuse of Superfund sitesin several ways, such as making
cleanup decisions that are consistent with intended reuse and limiting the liability of interested developers. Large and
small businesses, shipping terminals, community libraries, sportsfields, and golf driving ranges arejust afew of the many
ways in which Superfund sites are being reused following their cleanup.

The Superfund program is undertaking a nationally coordinated effort — the Superfund Redevelopment
Initiative (SRI)— to facilitate the return of Superfund sites to productive use. Announced on July 23, 1999, this program
builds on the success noted above, as well as on the achievements of the Superfund reforms focused on economic
redevelopment. In carrying out this program, the priority remains the protection of human health and the environment.
While operating within the current regulatory and statutory framework, EPA will take full advantage of its administrative
flexibility inimplementing SRP. The Superfund Program remains committed to accelerating the pace of cleanupsand toits
“enforcement first” approach, which includes the recovery of costs from those responsible for the pollution. SRP will
focus on the activities that support remedy selection and design. EPA does not anticipate reopening formal decisions
already made, such as RODs and enforcement orders and decrees.
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On November 10, 2004, EPA announced the Return to Use Initiative, the next step for SRI, aimed primarily at
vacant Construction Complete sites. Eleven demo projects were selected. Regions are now evaluating additional sitesfor
reuse potential under this program. Under SR, pilot projects are sel ected by regions to enhance the involvement of locd
governments in determining the potential future uses of Superfund sites and to demonstrate tools that can be used to
facilitate redevelopment. Approximately 60 pilots are underway. All pilots are being monitored and evaluated for lessons
learned and potential future program enhancements. The other components of SRP include: revisions to policy and
guidance, where needed, and new guidance and technical toals; outreach to share information about site reuses, the tools
that can help stakeholders repeat those successes at other sites, and the reuse potential of specific sites; and
partnerships with other public and private entities with resources or other capabilities to support the redevel opment of
the sites. (Please see the Superfund Redevelopment web site at www.epa.gov/superfund/programs/recycle/index.htm).
Thereuse of Superfund sitesistaking place now, and thanks to a coordinated national effort, EPA will beaccomplishing
even more.

B.B. FY 06/07 RESPONSE TARGETS AND MEASURES

B.B.1. Overview of FY 06/07 Response Actions Tar gets/M easur es

The Superfund Comprehensive Accomplishments Plan (SCAP) is used by the Assistant Administrator for the
Office of Solid Waste and Emergency Response (AA OSWER), Assistant Administrator for the Office of Enforcement and
Compliance Assurance (AA OECA), and senior Superfund managers to monitor progress each region is making towards
achieving the Government Performance and Results Act (GPRA) annual performance goals. In addition, SCAP will
continue to be used as an internal management tool to project and track activitiesthat contribute to these GPRA goals
and support resource allocation. The program will set national goals based on historical performance and performance
expectations within a limited budget for the performance goals in GPRA and track accomplishments in the activities
contributing to those goals. Regions should continue to plan and report accomplishments in CERCLISas they have
traditionally.

To more clearly reflect the relationship between GPRA and the SCAP process, GPRA annual performance goals
and measures and program targets and measures are defined as follows:

o GPRA Annual Performance Goals (APG) and GPRA Annual Perfor mance Measures (APM) - The
Agency’s Annual Plan describes the specific annual performance goals, annual measures of outputs and
outcomes, and activities aimed at achieving the performance goals that will be carried out during the year.
APGs are the specific activities that the Agency plansto conduct during thefiscal year in an effort towards
achieving its long-term strategic goals and objectives. APMs are used by managers to determine how well a
program or activity is doing in achieving milestones that have been set for the year. The annual
performance goa swill inform Congress and Agency stakehol ders of the expected level of achievement for
the significant activities covered by the GPRA objective. The goasare asubset of the overall planning and
budgeting information that has traditionally been tracked by the Superfund program offices.

. Program Targetsand M easur es cover activities deemed essential to overall program progress. Program
targets project the number of actions that each region is expected to perform during the year and areusedto
evaluate progress in achieving program priorities. Program measures are parameters established for
evaluating these program priorities. Targets are set for the various program measures. For Five Y ear
Reviews, program targets are used to identify and track the specific number of sites, not actions. For
statutory reasons, these sites must be targeted site specifically and cannot be substituted for other sites.
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Thefollowing pages contain, in pipeline order, the definitions of the FY 04/05 removal and remedial activities,
GPRA annual performance goals, GPRA and program measures, and removal and remedial project support activities.
Exhibit B.1 displaysthe full list of removal and remedial activities defined inthis Appendix. Exhibit B.4, at the end of this
Appendix, lists the subject matter experts for each relevant subject area.

EXHIBIT B.1.
RESPONSE ACTION ACTIVITIES

PROGRAM
Target Measure

Remedial Investigation (RI) Starts (NPL & Superfund v
Alternative)

Feasibility Study (FS) Starts (NPL & Superfund Alternative)
Combined RI/FS Starts (NPL & Superfund Alternative)
Treatability Studies

Start of Public Comment Period (Proposed Plan to Public) (NPL
& Superfund Alternative)

RI/FS Duration (NPL & Superfund Alternative)
Decision Document Developed

Final Remedy Selected See Appendix G
Engineering Evaluation/Cost Analysis (EE/CA)
Remova Starts See Appendix G
Remova Completions

RD Start (NPL & Superfund Alternative)

RD Completion (NPL & Superfund Alternative)

RA Start (NPL & PRP-lead Superfund Alternative)

RA Contract Award (NPL & PRP-lead Superfund Alternative)
Start of On-Site Construction

Operational and Functional (O&F)

Completion of a Response Action/Activity (NPL & PRP-lead
Superfund Alternative)

NPL Site Construction Completions See Appendix G
NOTE: Accomplishments are updated and reported on adaily basis. Selected National reports are run quarterly.

ACTIVITY GPRA

NESNSTS

AN

SN N NN NS
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EXHIBIT B.1. (CONT’D)

RESPONSE ACTION ACTIVITIES

ACTIVITY GPRA GROCIRTH
Target Measure

Long-Term Response Action (LTRA & PRPLR) (NPL & PRP- v
lead Superfund Alternative) Starts
Long-Term Response Action (LTRA & PRPLR) (NPL & PRP- v
lead Superfund Alternative) Completions
Operation and Maintenance (O& M) v
Cleanup Goals Achieved v
NPL Site Completions v
Five Year Reviews 4
Partial NPL Deletion v
Final NPL Deletion v
Siteswith Land Ready for Reuse See Appendix G
Acresat Siteswith Land Ready for Reuse See Appendix G
Long-Term Human Health Protection Indicator See Appendix G
Migration of Contaminated Groundwater Under Control See Appendix G
Populations Protected v
Cleanup Volumes v
Support Agency Assistance v
Technical Assistance v
Pre-Design Assistance v

NOTE: Accomplishments are updated and reported on adaily basis. Selected National reports are run quarterly.

B.B.2. Record of Decision (ROD)

A ROD is prepared after completion of public comment period on the FS and proposed plan for an early attion
(remedial authority) or long-term response action. The ROD identifiesthe Agency’s selected remedy.

a ROD Changes

After aROD is signed, new information may be generated that could affect the remedy selected. Threetypesof
changes can occur: Other Remedy Change, Explanation of Significant Differences, and ROD Amendment. All of these
documents need to be sent to the below HQ address within 5 (five) days after signing:
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Decision Document Coordinator
USEPA (MC 5202G) 12" Floor
Crystal Gateway 1

1235 Jefferson Davis Hwy
Arlington, VA 22202

Other Remedy Changes Document Non-Significant Remedy Changes

Non-significant remedy changes fall within the normal scope of changes occurring during the Remedial
Design/Remedia Action (RD/RA) or limited RA. These changestypically result from value engineering. This
may cause minor changesin the type/cost of materials, equipment facilities, services, and supplies. When such
changes do not significantly affect the scope, performance, or cost of the remedy, they are considered minor or
non-significant.

Other Remedy Changes should be documented in a Note to File or Memorandum to File, titled “Other Remedy
Change.” Copies of these documents shall be placed into the Admi nistrative Record (AR), and need to be
mailed to the above address at HQ. Since the document is placed into the AR, itisavailablefor public review. A
formal public comment period, public meeting and responsiveness summary are not needed. An Other Remedy
Changeis not anew ROD and should not be coded as such in CERCLIS. It should be entered asa SubAction to
the ROD (Action Name = Record of Decision and SubAction Name = Other Remedy Change). Other Remedy
Change data are entered into CERCLIS at the time the document issigned. The date the Other Remedy Change
at a NPL or Superfund Alternative site is signed by the designated regional official or the AA OSWER is
reported as the actual completion date (Actual Complete) of the Other Remedy Change SubAction (Action
Name=Record of Decision and SubA ction Name=0Other Remedy Change). Response action and cost data only
need to be entered when they change. Other Remedy Changes are tracked as an internal reporting measure.

Explanation of Significant Differences (ESDs) Document Significant Changes to a Component of a
Remedy

Significant changes to a component of a remedy generally are incremental changes to the hazardous waste
approach selected for the site (i.e., a change in timing, cost and implementation). These changes do not
fundamentally alter the overall approach intended by a remedy. When significant changes are made to a
component of aremedy, an Explanation of Significant Differences (ESD) should be prepared.

A copy of the ESD is placed into the AR, and a copy needs to be mailed to the above addressat HQ. The ESD
is made available to the public for review. A formal public comment period, public meeting, and responsiveness
summary are not required. While the ESD is being prepared and made availableto the public, response activities
should continue. An ESD isnot anew ROD and should not be coded as such in CERCLIS. It should beentered
as a SubAction to the ROD (Action Name = Record of Decision and SubAction Name = Explanation of
Significant Dif). ESD data are entered in CERCLIS at the time of ESD signature. The date the ESD at aNPL or
Superfund Alternative stte is signed by the designated regional official or the AA OSWER isreported asthe
actual completion date (Actual Complete) of the ESD SQubAction (Action Name = Record of Decision and
SubAction Name = Explanation of Significant Diff). Response action and cost data only need to be entered
when they change. ESDs are tracked as an internal reporting measure.

Change 3, FY 06/07 SPIM B-9 November 9, 2006



OSWER Directive 9200.3-14-1GR

ROD Amendments are Fundamental Changes to the ROD

When the hazardous waste management approach selected in the ROD is reconsidered, it is a fundamental
change. For example, the innovative technology originally selected in the ROD did not perform satisfactorily
during the pilot scale testing, and a decision is made to switch to another remedy. Thiswould represent a
fundamental change. If, asaresult of PRP negotiations, the remedy in the ROD is changed from incineration to
bioremediation, this also represents afundamental change. When such fundamental changes or amendments
are made to a remedy, the ROD process (revised proposed plan, public comment period, public meeting,
responsiveness summary, and amended ROD) should be repeated. The amended ROD must be placedinthe AR
and a copy must be mailed to the above HQ address. A fundamental change to the ROD should be recorded as
a ROD amendment SubAction in CERCLIS (Action Name = Record of Decision and SubAction Name = ROD
Amendment). The date the designated regional official or the AA OSWER signsthe amended ROD at aNPL or
Superfund Alternative site should be recorded in CERCLIS asthe actual completion date (Actual Complete) of
the ROD Amendment SubAction (Action Name = Record of Decision and SubAction Name = ROD Amendment).
Regions must enter the actual compl etion date of the ROD Amendment along with the Alternative Name, Media
Name, Media Type, Selected Response Actions, and cost data. ROD Amendments are tracked as an internal
reporting measure.

b. RODs Requiring No Physical Construction

At some NPL sites, EPA may determine, through the Remedial Investigation/Feasibility Study (RI/FS) (or other
means), that no physical construction is necessary to protect human health and the environment. Such adetermination
may be documented in no action/no further action RODs, including RODs that require only monitoring, and Limited
Action RODs requiring monitored natural attenuation or institutional controlsonly.

These ROD events should be coded into CERCLIS as follows:

e Action Name = Record of Decision;
e Alternative Name
e MediaName

» MediaType (Air, Groundwater, Leachate, Liquid Waste, Other, Residuals, Sediment, Sludge, Soil, Solid
Waste, Surface Waste); and

e  Selected Response Actions

- NoAction RODs:
« NoAction
e No Further Action
e Monitoring

Cost data should be entered as 0 (zero)

- Limited Action RODs:
» Natural Attenuation
. Institutional Controls (Access Restriction, Access Restriction-Guards, Deed Restriction, Drilling
Restriction, Fishing Restriction, Institutional Controls Not Otherwise Specified (N.O.S.), Land Use
Restriction, Monitoring, Recreational Restriction, Revegetation, Swimming Restriction, and Water
Supply Use Restriction)
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B.B.3. ResponseAction Definitions

PART |. REMEDY SELECTION

a Remedial Investigation (RI) Starts (NPL & Superfund Alternative)

Definition;
The purpose of the RI is to collect data necessary to adequately characterize the site for the purpose of
developing and evaluating effective remedial alternatives. The RI provides information to assess the risks to human

health and the environment and to support the development, evaluation, and selection of appropriate response
alternatives.

The Rl may be conducted alone, as part of a site-wide integrated ESI/RI assessment, or as acombined Remedial
Investigation/Feasibility Study (RI/FS). The start of an RI/FS is a program measure. The RI start and RI/FS start
definitions are the same. Regions are not required to enter the RI start dateif the RI is being conducted as part of an
ESI/RI or RI/FS.

Obligation of fundsfor forward planning, community relations and/or other support activities do not constitute a
RI start. The appropriate use of Special Account fundsfor remedial investigationsis provided in the “GuidanceonKey
Decision Pointsin Using Special Account Funds” dated September 28, 2001.

Definition of Accomplishment:

Fund-financed (Including F-, TR - and Slead actions) - Credit for a Fund-financed RI (Action Name =
Remedial Investigation) start at an NPL or Superfund Alternative site is received when funds are obligated and the actual
start date (Actual Start) has been recorded in CERCLIS. Funds are obligated when:

*  The contract modification or work assignment for the RI has been signed by the EPA Contracting Officer; or

* AnlAG has been signed by the other federal agency [Bureau of Reclamation (BUREC) or USACE]; or

* A Cooperative Agreement has been signed by the Regional Administrator or designee to conduct aRI.

If asubsequent RI isinitiated without a new obligation of funds, the start date as recorded in CERCLISisdefined
as EPA’swritten approval of the work plan for the subsequent RI.

PRP- financed from a Special Account (Including Special Account Financed Action performed by EPA (SA-
lead), the State (SS-lead), or Tribal Government (ST-lead) actions? - Credit for a special account-financed RI (Action
Name = Remedial Investigation) start at an NPL or Superfund Alternative siteis received when funds are obligated and
the actual start date (Actual Start) of the Rl has been recorded in CERCLIS. Funds are obligated when:

2 Actions qualify for SA, SS, and ST leads, when the majority of the funding for the total estimated cost of the RI (including
direct and indirect costs) isto be paid from a Specia Account. The amount contributed from a Specia Account should meet or exceed
the amount contributed by the largest non-PRP entity (i.e., EPA, state where applicable) toward the total estimated cost of the RI at
the site. For example, if 60% of the funds needed to finance the RI are to be derived from a Special Account and 40% of the costs will
be paid out of Fund monies (or alesser amount if state cost shareis received), the maority of the cost isbeing paid for out of a Specia
Account and the action qualifiesfor aSA, SS, or ST lead.
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»  Thecontract modification or work assignment for the Rl has been signed by the EPA Contracting Officer; or
* AnIAG hasbeen signed by the other federal agency (BUREC or USACE); or
» A Cooperative Agreement has been signed by the Regional Administrator or designee to conduct aRl.

If asubsequent RI isinitiated without a new obligation of funds, the start date as recorded in CEROLISisdefined
as EPA’swritten approval of the work plan for the subsequent RI.

PRP-financed under federal enforcement (I ncludes RP- and MR-lead actions) - A PRP- financed RI (Action
Name = PRP RI) under federal enforcement at an NPL or Superfund Alternative site starts when one of the following
enforcement actions occurs:

*  AnAdministrative Order on Consent (AOC), in which the Potentially Responsible Parties (PRPs) agree to
conduct the RI, is sighed by the Regional Administrator or delegatee. The RI start date (Actud Start) isthe
datethe AOC issigned. Thisisreported in CERCLISasthe AOC (Action Name = Administrative Order on
Consent) completion date (Actual Complete); or

The date (Actual Complete) the PRPs provide notice of intent to comply (SubAction Name = PRP Notify
EPA of Intent to Comply) withaUAO for a RP-lead RI signed (Actual Complete) by the designated regiond
official (Action Name = Unilateral Admin Order) and the Response Act Pd by Parties of “PRP RI”; or

A Consent Decree (CD), in which the PRPs agree to conduct the RI, isreferred by the region to Department
of Justice (DOJ) or HQ. TheRI start date (Actual Start) isthe date the Regional Administrator signsthe
memo transmitting the CD to HQ or DOJ. Thisisrecorded in CERCLIS as the CD (Action Name = Consent
Decree) actual start date (Actual Start).

PRP-financed under State enforcement (PS-lead actions) - A PRP-financed Rl (Action Name= PRP RI) under
state enforcement at aNPL or Superfund Alternative site starts when a state order or comparable enforcement document
(Action Name = State Order or State Decree), in which the PRPs agree to conduct the RI, is signed by the last appropriate
state official or party (Actual Complete) and the site is covered by one of the following:

»  Stateenforcement Cooperative Agreement signed by the Regional Administrator; or

o  Superfund Memorandum of Agreement (SMOA) signed by the appropriate state and regiona official
containing aschedule for Rl work at the site; or

» A general SMOA signed by the appropriate state and regional officials covering remedial work to be
undertaken with schedul es defined before work commences; or

»  Other state/EPA agreement signed by the appropriate state and regiona official.

If a subsequent RI isinitiated without a new or amended AOC, CD, state order, or other comparable state
| enforcement document, the start date for the Rl as recorded in CERCLISis documented by aletter, form, or memo from
EPA or the state approving the work plan for the subsequent RI.

If an AOC, state order, or other comparabl e state enforcement document is amended for the subsequent RI, the
start date is the date the last state official or Regional Administrator/del egatee signs the amendment. If afederal CDis
amended, the start date is the date on which the memo transmitting the CD to HQ or DOJ s signed by the Regional
Administrator.
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In-house (EP-lead action) - Credit for an in-house RI (Action Name = Remedial Investigation) start at aNFLor
Superfund Alternative site is received on the date that the region conducts the initial Rl scoping meeting. The start
(Actual Start) isdocumented by a memo to file containing the minutes from the meeting.

Changesin Definition FY_04/05 - FY 06/07:
None.

Special Planning/Reporting Requirements:

Regions are not required to enter the RI start date if the RI is being conducted as part of an RI/FS or site-wide
ESI/RI. TheRI actual start date is reported site-specifically in CERCLIS. For PRP-financed Rls, both the Rl start (Actual
Start) and the CD start (Actual Start) or AOC, state order, or state decree or notice of intent to comply with a UAO
completion dates (Actual Complete) must be entered into CERCLIS, the RI start and enforcement dates should be the
same date. Fundsfor RIsand RI oversight are found in the pipeline operations AOA. Superfund Alternative sites should
be identified in CERCLIS using the special initiatives indicator of “Superfund Alternative”. Thisisaprogram measure.

Data Entry Timeliness Requirement:

SPIM Activity | SPIM Documentation Documentation Data Must Be Entered By
Action/ Type Lead Required Approval/ Date
Activity Requirements
Action name Program | F, TR, | Contract modification Signed by EPA It is good management
= Remedia Measure | S, SA, | or work assignment; or Contracting Officer; or practice to enter data
Investigation SS, ST ANIAG: or Signed by other federal regarding the event as soon
(RI) . agency: as practicable after the event
Cooperative ’ occurs. However, data must
Agreement. Signed by Regional be entered prior to the
Administrator or designee. | quarterly pull for the quarter
in which the event occurs.
(Generally, the quarterly pull
occurs on the fifth business
day following the end of
FYQ1, FYQ2 and FYQ3,
and on the tenth business
day following the end of
FyQ4.)
Action name Program RP, Administrative Order Signed by Regiona It is good management
=PRPRI Measure MR on Consent (AOC) Administrator or practice to enter data
(NA) A Consent Decree (CD) delegatee. regarding the event as soon
o Signed by Regional as practicable after the event
RP lead: Notice of Administrator occurs. However, data must
intent to comply with a be entered prior to the
UAO PRP’s provide notice and quarterly pull for the quarter
Rl issigned by designated | i which the event occurs,
regiond officia (Generally, the quarterly pull
occurs on the fifth business
day following the end of
FYQ1, FYQ2 and FYQ3,
and on the tenth business
day following the end of
FyQ4.)
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SPIM Activity [ SPIM Documentation Documentation Data Must Be Entered By
Action/ Type Lead Required Approval/ Date
Activity Requirements
Action name Program PS State order, or Signed by all appropriate | It is good management
=PRPRI Measure comparable state officials or parties; practice to enter data
(NA) enforcement document Signed by Regional regardi ng the event as soon
A state Enforcement Administrator, ?;Jf';a:\:v:ﬁ;er;;zzz:
,(li;?::;z:\t/'e Signed by appropriat.e_ be entered prior to the
‘ state and regiond official, | quarterly pull for the quarter
A Superfund Signed by appropriate in which the event occurs.
Memorandum of state and regional officials, | (Generally. the quarterly pull
Agreement (SMOA); or | or occurs on the fifth business
A general SMOA; or Signed by the appropriate | day following the end of
Other state/EPA state and regional officid. | FYQL, FYO2 and FYO3.
agreamart. and on the.tenth business
day following the end of
EYQ4)
Action name Program EP Memo containing Memo tofile. It is good management
= Remedid Measure minutes regions initial practice to enter data
Investigation RI scoping mesting. regarding the event as soon
(RD) as practicable after the event
occurs. However, data must
be entered prior to the
quarterly pull for the quarter
in which the event occurs.
(Generally, the guarterly pull
occurs on the fifth business
day following the end of
FYQ1, FYQ2 and FYQ3,
and on the tenth business
day following the end of
FYQ4.)
b. Feasibility Study (FS) Starts (NPL & Superfund Alternative)
Definition:

The primary objective of aFSisto ensure that appropriate remedial alternatives are devel oped and evaluated
such that an appropriate remedy may be selected.

The FS may be conducted alone or as part of a combined RI/FS. FS Starts and combined RI/FS startsis a
program measure. Regions are not required to enter the FS start date if the FSis being conducted as part of a combined
RI/FS. Obligation of fundsfor forward planning, community relations and/or other support activities does not constitute
an FS start.

The appropriate use of Special Account funds for feasibility studiesis provided in the “Guidance on Key
Decision Pointsin Using Special Account Funds” dated September 28, 2001.
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Definition of Accomplishment:

Fund-financed (Including F-, TR- and Slead actions) - Credit for a Fund-financed FS (Action Name =
Feasibility Study) start at aNPL or Superfund Alternative site is received when funds are obligated and the actual sart
date (Actual Start) isentered into CERCLIS. Funds are obligated when:

»  Thecontract modification or work assignment for the FS has been signed by the EPA CO; or
* AnIAG hasbeen signed by the other federal agency (USACE or BUREC); or
» A Cooperative Agreement has been signed by the Regional Administrator or his designeeto conduct aFS.

If afirst or subsequent FSisinitiated without a new obligation of funds, the start date as recorded in CERCLISis |
defined as the date of EPA’s written approval of the work plan for the FS.

PRP- financed from a Special Account (Including Special Account Financed Action performed by EPA (SA-
lead), the State (SS-Lead), or Tribal Government (ST-lead) actions®) - Credit for a special account-financed FS
(ActionName = Feasibility Study) start at aNPL or Superfund Alternative siteis received when funds are obligated and
the actual start date (Actual Start) is entered into CERCLIS. Funds are obligated when:

»  The contract modification or work assignment for the FS has been signed by the EPA Contracting Officer;
or

* AnIAG hasbeen signed by the other federal agency (USACE or BUREC); or
» A Cooperative Agreement has been signed by the Regional Administrator or designeeto conduct aFS.

If afirst or subsequent FSisinitiated without a new obligation of funds, the start date as recorded in CERCLISis |
defined as the date of EPA ’swritten approval of the work plan for the FS.

PRP-financed under federal enforcement (I ncluding RP- and MR-lead actions) - A PRP- financed FS(Action
Name = PRP FS) under federal enforcement at a NPL or Superfund Alternative site starts when one of the following
enforcement actions occurs:

» AnAOC that addresses FS activitiesis signed by the Regional Administrator or delegatee. The FS start
date (Actual Start) isthe datethe AOC issigned. Thisisrecorded in CERCLISasthe AOC (ActionName= |
Administrative Order on Consent) actual completion date (Actual Complete); or

»  Thedate (Actual Complete) the PRPs provide notice of intent to comply (SubAction Name = PRP Notify
EPA of Intent to Comply) withaUAO for aRP-lead FS signed (Actua Complete) by the designated regiond
official (Action Name = Unilateral Admin Order) and the Response Acts Pd by Parties of “PRPFS’; or

» TheRegiona Administrator signsthe memorandum transmitting the CD to DOJ or HQ that addresses FS
activitiesisreferred by theregionto DOJor HQ. The FS start date (Actual Start) isthe date (Actual Start)
the Regional Administrator signs the memorandum transmitting the CD (Action Name = Consant Decree) to
DOJor HQ.

PRP-financed under State enforcement (PS- lead actions) - A PRP-financed FS (Action Name=PRPFS) under
state enforcement at a NPL or Superfund Alternative site starts when a state order or comparable enforcement document
(Action Name = State Order or State Decree), in which the PRPs agree to conduct the FS, is signed by the last appropriate
state official or party (Actual Complete), and the site is covered by one of the following:

»  State enforcement Cooperative Agreement signed by the Regional Administrator; or

8 Actions qualify for SA, SS, and ST leads, when the majority of the funding for thetotal estimated cost of the FS (including
direct and indirect costs) isto be paid from a Specia Account. The amount contributed from a Specia Account should meet or exceed
the amount contributed by the largest non-PRP entity (i.e., EPA, state where applicable) toward the total estimated cost of the FS at
thesite. For example, if 60% of the funds needed to finance the FS are to be derived from a Specia Account and 40% of the costs will
be paid out of Fund monies (or alesser amount if stete cost shareisreceived), the mgjority of the cost isbeing paid for out of a Specia
Account and the action qualifiesfor aSA, SS, or ST lead.
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SMOA signed by the appropriate state and regiona official containing aschedulefor FSwork at the site; or
Other state/EPA agreement signed by the appropriate state and regional officia.

If afirst or subsequent FSisinitiated without a new or amended AOC, CD, state order, or other comparable state
enforcement document, the start date of the FS is documented by aletter, form, or memo from EPA or the state gpproving
the work plan for the subsequent FS.

If an AOC, state order, or other comparabl e state enforcement document is amended for the first or subsequent
FS, the actual start date isthe date the last state official or the Regional Administrator/delegatee signsthe amendment. If
afederal CD isamended, the start date isthe date the Regional Administrator signsthe memo transmitting the CD to HQ

or DOJ.

In-house (EP-lead action) - Credit for an in-house FS (Action Name = Feasibility Study) start at a NPL or
Superfund Alternative site is received on the date that the region conductstheinitial FS scoping meeting. The start date

(Actual Start) isdocumented by amemo to file containing the minutes from the meeting.

Changesin Definition FY 04/05 - FY 06/07:

None.

Special Planning/Reporting Requirements;

Regions are not required to enter the FS start date if the FSis being conducted as part of acombined RI/FS. The

| FS actual start date is entered into CERCLIS site-specifically. For a PRP-financed FS, both the FS start date (Actual Start)
and the CD start date (Actua Start), or, AOC, state order or state decree or the notice of intent to comply withaUAQO

| actual completion date (Actual Complete) must be entered into CERCLIS; the RI start and enforcement dates should be
the same date. Fundsfor FSand FS oversight are contained in the pipeline operations AOA. Superfund Alternative sites

| should be identified in CERCLIS using the special initiatives indicator by designating these sites as “Superfund
Alternative”. Thisisaprogram measure.

Data Entry Timeliness Reguirement:

SPIM Activity [ SPIM Documentation Documentation Data Must Be Entered By
Action/ Type Lead Required Approval/ Date
Activity Requirements
Actionname | Program | F, TR, | Contract modification or Signed by the EPA CO; | It isgood management practice to
| = Feasibility | Measure | S EP [ work assignment; or Signed by other federal enter data regarding the event as
Study (FS) IAG: or agency (USACE or soon as practicable after the event
Cooperative Agreement; BUREC); occurs. prever, data must be
or Signed by the Regional entered prior tq the guarterly pull
Administrator or his for the quarter in which the event
designee. occurs. (Generally, the quarterly
pull occurs on the fifth business
day following the end of FYQ1,
FY Q2 and FYQ3, and on the
tenth business day following the
end of FYQ4.) (Generally, the
quarterly pull occurs on the fifth
business day following the end of
FYQ1, FYQ2 and FYQ3, and on
the tenth business day following
the end of FYQ4.)
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SPIM Activity [ SPIM Documentation Documentation Data Must Be Entered By
Action/ Type Lead Required Approval/ Date
Activity Requirements
Action name | Program SA, Contract modification or Signed by EPA It is good management practice to
= Feasibility | Measure | SS, ST | work assignment for the Contracting Officer; enter data regarding the event as
Study (FS) FS; or Signed by other federal soon as practicable after the event
AN IAG: or agency (USACE or occurs. However, data must be
Cooperative Agreement. BUREC); entered prior tq the guarterlv pull
Signed by Regiondl for the quarter in which the event
Administrator or occurs. (Generaly, the quarterly
designee. pull occurs on the fifth business
day following the end of FYQ1,
FY Q2 and FYQ3, and on the
tenth business day following the
end of FYQ4.) (Generdlly, the
quarterly pull occurs on the fifth
business day following the end of
FYQ1, FYQ2 and FYQ3, and on
the tenth business day following
theend of FYQ4.)
Action name | Program RP, AQOC; or Signed by Regiona It is good management practice to
=PRPFS Measure MR | Notice of intent to Administrator or enter data regarding the event as
(NK) comply with a UAO; or delegatee; soon as practicable after the event
Memo transmitting CD to occurs. However, data must be
DOJor HQ. entered prior to the quarterly pull
for the quarter in which the event
occurs. (Generally, the quarterly
pull occurs on the fifth business
day following the end of FY Q1
FY Q2 and FY Q3, and on the
tenth business day following the
end of FYQ4.) (Generaly, the
quarterly pull occurs on the fifth
business day following the end of
FYQ1, FYQ2 and FYQ3, and on
the tenth business day following
theend of FYQ4.)
Action name | Program PS State order, or comparable | Signed by all It is good management practice to
=PRPFS Measure enforcement document appropriate state enter data regarding the event as
(NK) State enforcement officias or parties soon as practicable after the event
Cooperative Agreement; | Signed by Regional occurs. However, data must be
SMOA: or Administrator entered prior to the quarterly pull
Other State/EPA Signed by appropriate for the quarter in which the event
B occurs. (Generaly, the quarterly
agreement. state and regiona : -
official pull occurs on the fifth business
) day following the end of FYQ1,
Signed by the FY Q2 and FY Q3. and on the
apF’rOp” atg §tate and tenth business day following the
regiona official.

end of FYQ4.)
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C. Combined RI/FS Start (NPL & Superfund Alternative)

Definition:
The purpose of the RI/FS isto assess site conditions and eval uate alternatives to the extent necessary to select
aremedy.

The start of an RI/FSisaprogram measure. The RI/FS start and the RI start definition are the same. Regionsare
not required to enter the RI start date if the RI is being conducted as part of an RI/FS or asite-wide ESI/RI. Regionsare
not required to enter the FS start date if the FSis being conducted as part of aRI/FS.

Obligation of funds for forward planning, community relations and/or other support activities do not constitute
an RI/FS start.

The appropriate use of Special Account funds for remedial investigations/feasibility studiesis providedinthe
“Guidance on Key Decision Pointsin Using Special Account Funds” dated September 28, 2001.

Definition of Accomplishment:

Fund-financed (Including F, TR- and Slead actions) - Credit for a Fund-financed RI/FS (Action Name =
Combined RI/FS) start at aNPL or Superfund Alternative site is received when funds are obligated and the actual RI/FS
start date (Actual Start) isreported in CERCLIS. Funds are obligated when:

»  Thecontract modification or work assignment for the RI/FS has been signed by the EPA CO; or
* AnIAG hasbeen signed by the other federal agency (USACE or BUREC); or
» A Cooperative Agreement has been signed by the Regional Administrator or designee to conduct aRI/FS.

If afirst or subsequent RI/FSisinitiated without a new obligation of funds, the start date is defined as the date
of EPA’swritten approval of the work plan for the RI/FS.

PRP- financed froma Specia Account (Including Special Account Financed Action performed by EPA (SA-
lead), the State (SS-Lead), or Tribal Government (ST-lead) actions”) - Credit for a special account-financed RI/FS (Action
Name = Combined RI/FS) start at aNPL or Superfund Alternative site is received when funds are obligated and the actual
RI/FS start date (Actual Start) isreported in CERCLIS. Funds are obligated when:

»  Thecontract modification or work assignment for the RI/FS has been signed by the EPA CO; or

* AnIAG hasbeen signed by the other federal agency (USACE or BUREC); or

» A Cooperative Agreement has been signed by the Regional Administrator or designee to conduct aRI/FS.

If afirst or subsequent RI/FSisinitiated without anew obligation of funds, the start date is defined as the date
of EPA’swritten approval of the work plan for the RI/FS.

PRP-financed under federal enforcement (Includes RP- and MR-lead actions) - A PRP-financed RI/FS (Action
Name = PRP RI/FS) under federal enforcement at a NPL or Superfund Alternative site starts when one of the following
enforcement actions occurs:

4 Actions qualify for SA, SS, and ST leads, when the majority of the funding for the total estimated cost of the RI/FS
(including direct and indirect costs) isto be paid from a Special Account. The amount contributed from a Special Account should meet
or exceed the amount contributed by the largest non-PRP entity (i.e., EPA, state where applicable) toward the totd estimated cost of
the RI/FS at the site. For example, if 60% of the funds needed to finance the RI/FS are to be derived from a Specia Account and 40%
of the costs will be paid out of Fund monies (or alesser amount if state cost share is received), the majority of the cost is being paid
for out of a Special Account and the action quaifiesfor aSA, SS, or ST lead.
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*  AnAdministrative Order on Consent (AOC), in which the PRPs agree to conduct the RI/FS, is signed by the
Regional Administrator or delegatee. The RI/FS start date (Action Name = PRP RI/FS) isthe datethe AOC
issigned. Thisisrecorded in CERCLISasthe AOC (Action Name = Administrative Order on Consent) |
completion date (Actual Complete); or

e Thedate (Actual Complete) the PRPs provide notice of intent to comply (SubAction Name = PRP Notify
EPA of Intent to Comply) with a UAO for a RP-lead RI/FS signed (Actual Complete) by the designated
regional official (Action Name = Unilateral Admin Order), and the Response Acts Pd by Parties of “PRP
RI/FS’; or

» A Consent Decree (CD), in which the PRPs agree to conduct the RI/FS, isreferred by the region to DOJ or
HQ. TheRI/FS start date (Actua Start) isthe date the Regional Administrator signs the memo transmitting
the CD toHQ or DOJ. Thisisrecorded in CERCLIS asthe CD (Action Name = Consent Decree) actual start |
date (Actual Start).

PRP-financed under State enforcement (PS-lead actions) - A PRP-financed RI/FS (Action Name= PRPRI/FS)
under state enforcement at a NPL or Superfund Alternative site starts when a state order or comparable enforcement
document (Action Name = State Order or State Decree), in which the PRPs agree to conduct the RI/FS, is signed by the
last appropriate state official or party (Actual Complete) and the siteis covered by one of the following:

+ State enforcement Cooperative Agreement signed by the Regional Administrator; or

«  SMOA signed by the appropriate state and regiona official containing aschedulefor RI/FSwork at the site;
or

Other State/EPA agreement signed by the appropriate state and regional officials.

If afirst or subsequent RI/FSisinitiated without a new or amended AOC, CD, state order, or other comparable
state enforcement document, the start date of the RI/FSis documented by aletter, form, or memo from EPA or the state
approving the work plan for the subsequent RI/FS.

If an AOC, state order, or other comparabl e state enforcement document is amended for thefirst or subsequent
RI/FS, the start date is the date on which the last state official or Regional Administrator/del egatee signs the amendment.
If aCD is amended, the start date is the date the Regional Administrator signs the memorandum transmitting the CD to
DOJor HQ.

In-house (EP-lead action) - Credit for an in-house RI/FS (Action Name = Combined RI/FS) start at aNPL or
Superfund Alternative site is received when the region has theinitial RI/FS scoping meeting and the date is entered into
CERCLIS. The start (Actual Start) is documented by a memo to file containing the minutes from the meeting.

Changesin Definition FY 04/05 - FY 06/07:
None.

Specia Planning/Reporting Requirements:

Regions are not required to report acombined RI/FS start if aseparate Rl and FS are being conducted andhave
been reported. The combined RI/FS actual start date is entered into CERCLIS site-specificaly. For a PRP-finencad RI/FS |
the RI/FS start date (Actual Start) and the CD start date (Actual Start), or, AOC, state order, or state decree or notice of
intent to comply with aUAO actual completion date (Actual Complete) must be entered into CERCLIS; the RI start and |
enforcement dates should be the same date. Fundsfor RI/FSand RI/FS oversight are contained in the pipeline operations
AOA. The Superfund Alternative sites should be identified in CERCLIS using the specia initiatives indicator by
designating these sites as“Superfund Alternative’. Thisisaprogram measure.
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Data Entry Timeliness Requirement:

SPIM Activity SPIM Documentation Documentation Data Must Be Entered By
Action/ Type Lead Required Approval/ Date
Activity Requirements
Action Program F, TR, | Contract Signed by EPA CO; It is good management practice to
name = Measure | S, SA, | modification or Signed by other federal | enter dataregarding the event as soon
Combined SS ST | work assignment; or | agency (USACE or as practicable after the event occurs.
RI/FS (CO) IAG: or BUREC); However, data must be entered prior
Cooperative Signed by the Regional to t.he quarterly pull for the quarter in
Agreament Administrator or which the event occurs. (Generally,
designee. the quarterly pull occurs on thefifth
business day following the end of
FYQ1, FYQ2 and FYQ3, and on the
tenth business day following the end
of FYQ4.)
Action Program RP, Administrative Signed by Regiona It is good management practice to
name = Measure MR Order on Consent Administrator or enter data regarding the event as soon
PRPRI/FS (AOC); or delegatee, as practicable after the event occurs.
(BD) Noticeof intentto | Signed by designated | However, data must be entered prior
comply with a regional official and to the quarterly pull for the quarter in
UAO for aRP-lead | the ResponseactsPd | Which the event occurs. (Generally,
RI/FS and the signed by parties of the quarterly pull occurs on the fifth
Response acts Pd; “PRP RI/FS, business day following the end of
or Signed by Regional EYQ1, FYOZ and FYOS,.and on the
Memo transmitting | Administrator tenth business day following the end
Consent Decree transmitting the of FYQ4)
(CD)toHQor Consent Decree.
DOJ.
Action Program PS State order or Signed by all It is good management practice to
name = Measure comparable appropriate state enter data regarding the event as soon
PRPRI/FS enforcement officials and parties as practicable after the event occurs.
(BD) document Signed by Regional However, data must be entered prior
State enforcement Administrator, to the quarterly pull for the quarter in
Cooperative Signed by the which the event occurs. (Generally,
Agreement; appropriate state and the .quarterlv pull OCCUr's on the fifth
SMOA: or regiondl official, business day following the end of
i FYQ1, FYQ2 and FYQ3, and on the
Other state/EPA Signed by the . -
i tenth business day following the end
agreement. appropn atg ;tate and of FYO4,)
regiona officials.
Action Program EP Memo containing Not specified. It is good management practice to
name = Measure the minutes from enter data regarding the event as soon
Combined initial RI/FS scoping as practicable after the event occurs.
RI/FS (CO) mesting. However, data must be entered prior
to the quarterly pull for the quarter in
which the event occurs. (Generally,
the quarterly pull occurs on thefifth
business day following the end of
EYQ1, FYQ2 and FYQ3, and on the
tenth business day following the end
of FYQ4)
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d. Treatability Studies

Definition;
Treatability studies are laboratory or field tests used to evaluate and implement one or more remedial
aternatives.

Definition of Accomplishment:

Fund-financed (Including F-,EP-, S-or TR-lead) - The start date isthe date of EPA’s written approval, as
reflected in CERCLIS, of the treatability study work plan. The completion isthe written approval of the report on the
results of the treatability study.

PRP-financed (Including RP-, MR- or PS- lead) - Thetreatability study startswhen EPA approves, in writing,
thetreatability study work plan submitted by the PRP. The completion isthe approval of the report on the results of the
treatability study.

PRP- financed from a Special Account (Including Special Account Financed Action performed by EPA (SA -
lead), the State (SS-Lead), or Tribal Government (ST-lead) actions) - The treatability study starts when EPA roves, in

writing, the treatability study work plan. The completion is the approval of the report on the results of the treatability
study.

Changesin Definition FY 04/05 - FY 06/07:
Added ‘EP; ‘SA ‘SS,’ and ‘ST’ leadsfor treatability studies.

Specia Planning/Reporting Requirements:

Treatability study (Action Name = Treatability Studies) planned and actual start and completion dates are not
required in CERCLIS. Treatability studies are funded as part of an ESI/RI, RI/FS, or RD. Dollars are not budgeted, |
planned, or obligated separately. Thisisaprogram measure.

Data Entry Timeliness Requirement:

Written approval of
report on results of
treatability study.

SPIM Action/ | Activity SPIM Documentation Documentation Data Must Be Entered By
Activity Type Lead Required Approval/ Date
Requirements
Actionname= | Program | F, S, TR, | Start: Start: It is good management practice
Treatability Measure EP EPA’swritten approval | Not specified. to enter data regarding the
Studies (TS) RP, MR, | of Treatability study Complete: event as soon as practicable
a5 | otk vagene | e
Complete: ’

prior to the quarterly pull for
the quarter in which the event
occurs. (Generally, the
guarterly pull occurs on the
fifth business day following the
end of FYQ1, FYQ2 and

FY Q3. and on the tenth
business day following the end

of FYQ4.)
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e Start of Public Comment Period (Proposed Plan to Public) (NPL & Superfund Alternative)

Definition:
The FSor RI/FSreport isreleased to the public when the contamination at the site has been characterized and
alternatives for remediation have been evaluated.

Definition of Accomplishment:

The Start of Public Comment Period (Proposed Plan to Public) isaccomplished at aNPL or Superfund Alternative
site either (1) on the date the appropriate regiona official signsaletter transmitting RI/FS reports and the proposed plan
to the site repository for public review, or (2) when thefirst page of the approved proposed plan, which lists the datesthe
public comment period starts and ends, isincluded in the site file. This date must be recorded in CERCLISastheactud
start date (Actual Start) of the SubAction, Public Comment Period (Action Name = Feasibility Study or Combined RI/FS or
PRP FS or PRP RI/FS and SubA ction Name = Public Comment Period).

Changesin Definition FY_04/05 - FY 06/07:
None.

Special Planning/Reporting Requirements:

Accomplishments are based on the first proposed plan released to the public for each FS or RI/FS, regardless of
lead. Superfund Alternative sites should be identified in CERCLISusing the special initiativesindicator designating these
sites as “Superfund Alternative”. Thisisaprogram measure.

Data Entry Timeliness Requirement:
SPIM Action/ Activity Activity SPIM Documentation Documentatio Data Must Be Entered By

Type Lead Required n Approval/
Date
Requirements
Action name = Program | F, S, TR, | Letter transmitting | Signed by It is good management
Feasibility Study (FS) or | Measure | SA,SS, | RI/FSreportsand | appropriate practice to enter data
Combined RI/FS (CO) or ST,EP | proposed plan regiona officia regarding the event as soon as
PRP RI/FS (BD) RP, MR, | 1% pageof Not specified. practicable after the event
SubAction Name = PS, approved occurs. However, data must
Public Comment Period proposed plan. be entered prior to the
(PB) quarterly pull for the quarter

in which the event occurs.
(Generally, the quarterly pull
occurs on the fifth business
day following the end of
FYQ1, FYQ2 and FYQ3, and
on the tenth business day
following the end of FY Q4.)
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f. RI/FSDuration (NPL & Superfund Alter native)

Definition:
The purpose of the RI/FSisto assesssite conditions and evaluate alternatives to the extent necessary to select
aremedy.

The RI/FS starts with the obligation of Fund monies; or the signature of an AOC, state order, or statedecreefor
the RI or RI/FS; or the date the Regional Administrator signsthe memorandum transmitting the CD to DOJor HQforRl or
RI/FS; or the date the PRPs provide notice of intent to comply with aUAQO; or the conduct of the RI/FS scoping meeting
and culminates with the signature of the ROD.

The objective of this measure is to focus on good project management of critical portions of the traditional
remedial pipeline and establish amethodol ogy which accurately assesses program performance. Duration trends provide
indicators of areas that require attention.

Only RI/FS projects that started post-SARA will be used for comparison and eval uation purposes.

Definition of Accomplishment:

Thismeasureincludes all RI/FS projects at an NPL or Superfund Alternative site that have atargeted completion
datein FY 06/07. The RI/FS duration will be calculated based on the Rl or Combined RI/FS Start and Decision Document
Developed (ROD completion) definitions specified in this Manual. Regional performance in FY 06/07 will becompared to:

e Theregional and national average duration of RI/FS projects completed in FY 04/05 or FY 05/06;
e Theregional and national average duration of RI/FS projects completed in previous quartersof FY 06/07.

Changesin Definition FY 04/05 - FY 06/07:
None.

Special Planning/Reporting Requirements:

CERCLIS will automatically look at actual RI or RI/FS start dates and actual ROD completion dates. HQ will |
perform the analysis of the average durations. Fund and PRP durations at NPL or Superfund Alternative sites will be
tracked. Superfund Alternative sites should be identified in CERCLIS using the special initiatives indicator. RI/FS |
duration is a program measure.

g. Engineering Evaluation/Cost Analysis (EE/CA)

Definition;
The EE/CA identifies objectives for aNon-Time Critical (NTC) response action, and includesanandysisof cost,
effectiveness, and implementability of the various alternatives that may be used to satisfy these objectives.

Definition of Accomplishment:

The actual start date of an EE/CA isthe date that the appropriate regional official signsthe EE/CA Approval
Memorandum. This information should be recorded in CERCLIS as the actual start date (Actual Start) of the EE/CA |
(Action Name = Engineering Eval/Cost Analysis). The actua completion date of an EE/CA is the date that the
appropriate regional official signs the Action Memorandum. This information should be recorded as the actual
completion date (Actual Complete) of the EE/CA (Action Name = Engineering Eval/Cost Analysis).

Changesin Definition FY 04/05 - FY 06/07:
None
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Specia Planning/Reporting Requirements;

EE/CAs are reported site-specifically in CERCLIS. Fundsfor EE/CAs are contained in the pipeline operations
AOA. Thisisaprogram measure.

Data Entry Timeliness Requirement:

SPIM Action/ | Activity SPIM Documentation Documentation Data Must Be Entered By
Activity Type Lead Required Approval/ Date
Requirements
Actionname= | Program | F, S, TR, | Start: Start: It is good management practice
Engineering Measure | SA,SS, | EE/CA Approva Signed by appropriate to enter data regarding the
Eval/Cost ST,EP, | Memorandum. regional official. event as soon as practicable
Anaysis (EE) RP, PS, Complete: Complete: after the event occurs.
MR, CG ] ) However, data must be entered
Action Sgned by appropriate .
. - prior to the quarterly pull for
Memorandum. regiona official. the quarter in which the event
occurs. (Generaly, the
quarterly pull occurs on the
fifth business day following the
end of FYQ1, FYQ2 and
EY Q3. and on the tenth
business day following the end
of FYQ4)
h. Decision Documents Developed

Definition:
A "Decision Document" is devel oped to document decisions or changes to decisions (at NPL, non-NPL, and
Superfund Alternative sites) to:

»  Perform an emergency, time-critical, or Non-Time Critical (NTC) removal; or
»  Performaremedial action.

Definition of Accomplishment:

Removals (Emergency, Time Critical, or NTC) - The date the On-Scene Coordinator (OSC), AA OSWER, or
designated regional official signsthefirst or original Action Memorandum for each removal. [Regionswill not receive
credit for subsequent Action Memos, (e.g., ceiling increases) at the sameremoval.] The date of the signatureis recorded
in CERCLIS asthe actual completion date (Actual Complete) of the SubAction, Approval of Action Memo or Removal
Action Memo Document. To receive credit for the Action Memo, the region must enter the action, actud completion dete,
OU, and Five Year Review information. EPA HQ is now responsible for data entry of the following elements: media
addressed, media name, selected alternative, response technology, remedy cost data, and institutional control
information.

Remedial - The date the designated regional official or the AA OSWER signsthe ROD at aNPL or Superfund
Alternative site for each RA. This date is reported in CERCLIS as the ROD (Action Name = Record of Decision)
completion date (Actual Complete).

For state-lead RODs under CERCLA that result fromaF, S, TR, EPlead FS or RI/FS; or a PS or MR-lead, PRP
RI/FS or PRP FS where EPA concurs on the ROD should have alead of SC. Accomplishmentsarereported asthe date of
the latest signature from EPA or the state, on the ROD at NPL or Superfund Alternative sites.
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For state-lead RODs without EPA concurrence, the ROD should have alead of ‘SW’. The ROD will not be
included in accomplishment reporting; however, the ROD date should be recorded in CERCLIS asthe date the staesigns |
the ROD.

ROD Amendments - The date the designated regional official or the AA OSWER signsthe amended ROD at an
NPL or Superfund Alternative site should be recorded in CERCLISasthe actual completion date (Actual Complete) of the |
ROD Amendment SubAction (Action Name = Record of Decision and SubAction Name = ROD Amendment).

ESDs- The date the ESD at aNPL or Superfund Alternative site is signed by the designated regional offidd or
the AA OSWER is reported as the actual completion date (Actual Complete) of the ESD SubAction (Action Name =
Record of Decision and SubA ction Name = Explanation of Significant Diff).

Other Remedy Changes - The date the Other Remedy Change at a NPL or Superfund Alternative site,
documented by a note to thefile, is signed by the designated regional officia or the AA OSWER isreported asthe actual
completion date (Actual Complete) of the Other Remedy Change SubAction (Action Name=Record of Decision and
SubA ction Name=0Other Remedy Change). Changes may be made affecting the response technologies of the selected
aternative, remedy cost data, institutional control information and Five Y ear Review information.

These decisions will be tracked separately but reported on a combined basis.

Changesin Definition FY_04/05 - FY 06/07:
None.

Special Planning/Reporting Reguirements:
To receive credit for an Action Memo, the region must enter the following datainto CERCLIS

» the mediaaddressed through the action (Media Type and Media Name),

» the Selected Response Actions,

» theresponse action cost data,

e theinstitutional control information, and

« theFiveYear Review year review information

To receive credit for a ROD, ROD amendment, ESD or Other Remedy Changes the region must enter the
following data into CERCLIS: ‘

e Action/SubAction Name,

e Actua Completion Date, and

For a ROD, ROD amendment, ESD, or Other Remedy Change, EPA HQ is now responsible for entering the
following data into CERCLIS: ‘

e thename of the selected alternative (Alternative Name),

e themediaaddressed in the ROD (Media Type and Media Name),

« the Selected Response Actions (which include institutional controls where anticipated). If institutional
controls are anticipated at the site, institutional control objectives need to be defined and entered into
CERCLIS, and

» associated cost datathat arelisted in the decision document that may be any or all of the following costs
(Capital Cost (must always be entered even if 0), Annual O&M Cost, Total O&M Cost, Present Worth
Cost, O& M Duration, and Discount Rate)
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| CERCLIS will system generate the RI/FS or FS actual completion date if one does not already exist and a
predecessor relationship was established between the RI/FS and the ROD.

| Superfund Alternative sites should be identified in CERCLIS using the specia initiatives indicator by

designating these sites as“Superfund Alternative’. Thisisaprogram measure.

Data Entry Timeliness Requirement:

SPIM Activity SPIM Documentation Documentation Data Must Be Entered By
Action/ Type Lead Required Approval/ Date
Activity Requirements
Action name Program | E. FE ROD. Signed by It is good management practice to enter
= Record of Measure | (Only designated regiond | dataregarding the event as soon as
Decision state leads official or the AA practicable after the event occurs.
(RO) (SC and OSWER. However, data must be entered prior
SW) are to the quarterly pull for the quarter in
specified) which the event occurs. (Generally,
the quarterly pull occurs on thefifth
business day following the end of
FYQ1, FYQ2 and FYQ3, and on the
tenth business day following the end
of FYQ4.)
Action name Program | Noleads Amended ROD. Signed by It is good management practice to enter
=ROD Measure | specified designated regiond | dataregarding the event as soon as
Amendment officia or AA practicable after the event occurs.
JQ) OSWER at an However, data must be entered prior
NPL or Superfund | to the quarterly pull for the quarter in
Alternative site. which the event occurs. (Generally,
the quarterly pull occurs on the fifth
business day following the end of
FYQ1, FYQ2 and FYQ3, and on the
tenth business day following the end
of FYQ4.)
Action name Program | Noleads ESD. Signed by regiond It is good management practice to enter
= Record of Measure | specified official or the AA data regarding the event as soon as
Decision OSWER. practicable after the event occurs.
(RO): However, data must be entered prior
SubAction to the quarterly pull for the quarter in
Name = which the event occurs. (Generally,
Explanation the quarterly pull occurs on thefifth
of Significant business day following the end of
Diff (EH) EYQ1, FYQ2 and FYQ3, and on the
tenth business day following the end
of FYQ4.)
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SPIM Activity SPIM Documentation Documentation Data Must Be Entered By
Action/ Type Lead Required Approval/ Date
Activity Requirements
Action name Program | Noleads Other Remedy Signed by It is good management practice to enter
= Record of Measure | specified Change. designated regiond | dataregarding the event as soon as
Decision official or the AA practicable after the event occurs.
(RO) OSWER. However, data must be entered prior
SubAction to the quarterly pull for the quarter in
Name = which the event occurs. (Generally,
Other the quarterly pull occurs on the fifth
Remedy business day following the end of
Change (OT) FYQ1, FYQ2 and FYQ3, and on the
tenth business day following the end
of FYQ4.)

i. Final Remedy Selected

Definition:

Thismeasure will track the Government Performance Results Act (GPRA) Final Remedy Selected measure at NPL
sites. Final Remedy Selected decisions will also be tracked in CERCLIS for non-NPL sites but will not be reported to
respond to the GPRA goal. A Final Remedy Selected decision occurs when afinal decision hastaken place at asite (i.e.
the final remedy has been selected at the last OU for a site). This can include the signature of the final ROD, ROD
Amendment, or Removal Action Memorandum at asite. In general an Explanation of Significant Difference will not
constitute a Final Remedy Selected since those documents a non-fundamental change to aremedy. Also, a partial
deletion from the NPL can not be aFinal Remedy Selected since it does not constitute afinal decision for the entire site.

Definition of Accomplishment:
Credit under CERCLA for aFinal Remedy Selected will be given when:

» SitehasaFina ROD or ROD Amendment and no existing planned ROD, ROD Amendment, Remova Action
Memorandum, RI/FS or EE/CA and the action is designated as the Final Remedy. Thisis reported in
CERCLIS as a ROD (Action Name = Record of Decision) or ROD Amendment (Action Name = ROD
Amendment) with the date the designated regional official or the AA OSWER signs the ROD (Actual
Complete) and the action has been designated a Final Remedy (Qualifier = ‘R’); or

» Site has a Remova Action Memorandum and no existing planned ROD, RI/FS, or planned action
memorandum and the actionis designated as the Final Remedy. Thisisreported in CERCLISasan Action
Memorandum (Action Name = Action Memorandum) with the date the removal decision was completed
(Actual Complete) and the action is designated a Final Remedy (Qualifier = ‘R); or

Changesin Definition FY 04/05 - FY 06/07:
None.

Specia Planning/Reporting Requirements:

CERCLISwill automatically look for planned RODs, ROD Amendments, Removal Action Memoranda, RI/FSsand
EE/CAswhen auser assigns the Final Remedy Selected qualifier at aROD, ROD Amendment or Action Memorandum.
Final Remedy determinationsfor sites deleted from the NPL are part of the SNAP process. The system will not assign the
Final Remedy for a deleted site if a Final Remedy determination has already been made at the site. Construction
Completion sitesfor which aFinal Remedy determination has not been made will be reviewed by HQ for the Final Remedy
determination. HQ will perform the analysis of the total Final Remedies Selected. Dollars are not budgeted, planned, or
obligated separately for this measure. Thisisa GPRA measure.
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PART Il. REMEDIAL IMPLEMENTATION

j- Removal Starts— Please see Appendix F

Any SUPERFUND FINANCED Removals shall adhereto APPENDIX F, Removals.
Removal Completions - Please see Appendix F

Any SUPERFUND FINANCED Removals shall adhereto APPENDIX F, Removals.

k. Remedial Design (RD) Start (NPL & Superfund Alternative)

Definition:
The RD converts the remedy selected in the ROD into afinal design document for the RA. The obligation of
funds for design assistance or technical assistance does not constitute a RD start.

Pre-design activitieswill not be counted as an RD start.

Definition of Accomplishment:

Fund-Financed (Including F -, EP-, TR-, and S-lead actions) - A Fund-financed RD (A ctionName=Remedid
Design) at aNPL or Superfund Alternative siteis started (Actual Start) when funds are obligated. An obligationis made
when:

»  TheEPA CO signsthe contract modification or work assignment for the RD; or
» A Cooperative Agreement is signed by the Regional Administrator or his designee; or
 AnlAGissigned by the other federal agency.

In those instances where design assistance is conducted prior to ROD signature, and there is not a new
obligation of funds for a subsequent RD, the start of RD is defined as the written approval of the work plan to conduct
these activities. If thereisanew obligation of funds, the start of RD is defined as the date funds are obligated. When an
RD has been prepared by other parties (e.g., water lines where the city aready prepared plans and specifications) or plans
developed for asimilar remedy will be used, the RD actual start date isthe same asthe RA actual start date.

PRP-financed RD from a Special Account (including Special Account Financed Action performed by EPA
(SA-lead) the State (SS-Lead), or Tribal Governments (ST-lead) actions’) - A PRP-financed RD from a Special Account
(Action Name = Remedial Design) at an NPL or Superfund Alternative site is started (Actual Start) when funds are
obligated. An obligation is made when:

» TheEPA CO signsthe contract modification or work assignment for the RD; or

» A Cooperative Agreement is signed by the Regional Administrator or his designee; or

» AnlAGissigned by the other federal agency.

In those instances where design assistance is conducted prior to ROD signature, and there is not a new
obligation of funds for a subsequent RD, the start of RD is defined as the written approval of the work plan to conduct

5 Actions qualify for SA, ST, and SS leads, when the majority of funding for the tota estimated response cost (including direct and indirect cods) is
to be paid from a Specia Account. The amount contributed from a Specia Account should meet or exceed the amount contributed by the largest non-PRP
entity (i.e. EPA, state where applicable) toward the total estimated response cost at the site. For example, if 60% of the funds needed to finance the estimated
response are to be derived from a Special Account, and 40% of the response cost will be paid out of Fund monies (or a lesser amount if state cost share is
received), the majority of the response cost is being paid for out of a Special Account and the action qudlifies for a SA, ST, or SS lead.
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these activities. If thereisanew obligation of funds, the start of RD is defined as the date funds are obligated. When an
RD has been prepared by other parties (e.g., water lineswhere the city already prepared plans and specifications) or plans
developed for asimilar remedy will be used, the RD actual start date isthe same asthe RA actual start date.

PRP-financed under federal enforcement (RP-lead) - The start (Actual Start) of an RP-leed RD (ActionName=
PRP RD) at aNPL or Superfund Alternative site is credited on the date the earlier of the following actions takes place:

*« Theenforcement document under which the RD isto be conducted becomes effective;

- Foran Administrative Order on Consent (AOC), thisisthe date of signature of the AOC for RD by the
Regional Administrator or his delegatee, or the date of signature of an amendment to an existing AOC
to include RD;

- For aUnilateral Administrative Order (UAO), thisis the date of the PRP’'s written notice of intent to
comply with the UAQ;

- ForaCD, thisis the date the Regional Administrator signs the memorandum transmitting the CD to
DOJor HQ; or

* Anofficial written notice to proceed isissued by EPA to the PRP.

PRP-financed under federal enforcement (MR-lead) - The start (Actual Start) of a M R-leed RD (AdionName=
PRP RD) at an NPL or Superfund Alternative siteis credited on the date the earlier of the following actions takes place:

« Theenforcement document under which the RD isto be conducted becomes effective:

- For an Administrative Order on Consent (AOC), thisisthe date of signature of the A OCfor RD by the
Regional Administrator or his delegatee, or the date of signature of an amendment to an existing AOC
to include RD;

- For aCD, thisis the date the Regional Administrator signs the memorandum transmitting the CD to
DOJor HQ; or

» Anofficial written notice to proceed isissued by EPA to the PRP.

PRP-financed under State enforcement (PS-lead actions) - Credit will be given (Actual Start) for aPS{eed RD
(Action Name = PRP RD) at a NPL or Superfund Alternative site based on the issuance or effectivedate of astaeorder or
other comparabl e state enforcement document for RD (or combined RD/RA). If the RD is covered by a pre-edidingstate
order, credit will be based on the notice to proceed date.

Changesin Definition FY 04/05 - FY 06/07:
None.

Special Planning/Reporting Requirements:

The actua start date (Actual Start) of the RD (Action Name = Remedia Design or PRP RD) must be entered into
CERCLIS. Accomplishments are reported site-specifically. Fundsfor RDs are in the pipeline operationsAOA. Thisisa
program measure. Superfund Alternative sites should be identified in CERCLIS using the special initiativesindicator by
designating these sites as “Superfund Alternative.”
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Data Entry Timeliness Requirement:

SPIM Activity [ SPIM Documentation Required Documentation Data Must Be Entered By
Action/ Type Lead Approval/ Date
Activity Requirements
Actionname | Program | F, EP, | Contract modification or Signed by the EPA It is good management
= Remedia Measure | TR, S, | work assignment for theRD, | CO; or practice to enter data
Design (RD) SA, | Cooperative Agreement or Signed by the Regional | regarding the event as soon
SS ST | 1AG. Administrator or his | @s practicable after the event
designes; or occurs. However, data must
AnIAG signed by the be entered prior to the
other federal agency. g. uart(?rly pull for the quarter
in which the event occurs.
(Generally, the quarterly
pull occurs on the fifth
business day following the
end of FYQ1, FYQ2 and
FY Q3, and on the tenth
business day following the
end of FYQ4.)
Action name | Program RP, Official written notice from Official written notice | It is good management
=PRPRD Measure MR [ the EPA to the PRP or the from the EPA practice to enter data
(BE) enforcement document under | AOC signed by the regarding the event as soon
which the RD isto be Regional as practicable after the event
conducted becomes effective | Administrator or his occurs. However, data must
(this can be either the AOC , | delegatee for the RD be entered prior to the
or an amendment to an PRP's written notice guartgrly pull for the quarter
existing AOC to include RD; i i in which the event occurs.
or 5'9“‘?0' .by Regiond (Generally, the quarterly
) ) Administrator. .
The PRP's written notice of pull occurs on the fifth
intent to comply with the business day following the
UAO: or end of FYQ1, FYQ2 and
Memo transmitting the CD Y Q?” and on the tgnth
to DOJ or HQ). business day following the
end of FYQ4.)
Action name | Program PS State order or other Sgnaure and date on It is good management
=PRPRD Measure comparable state the enforcement practice to enter data
(BE) enforcement document. document. regarding the event as soon

as practicable after the event
occurs. However, data must
be entered prior to the
quarterly pull for the quarter
in which the event occurs.
(Generally, the quarterly
pull occurs on the fifth
business day following the
end of FYQ1, FYQ2 and

FY Q3, and on the tenth
business day following the

end of FYQ4.)
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l. RD Completion (NPL & Superfund Alternative)

Definition:

The RD converts the remedy selected in the ROD into afinal design document for RA.

Definition of Accomplishment:

A RD at an NPL or Superfund Alternative site is complete when:

* Fund-financed (Including F -, EP-, TR-, and S-lead actions) - EPA approves, in writing, the final design
document.

+ PRP-financed under federal enforcement (Including MR- and RP-lead actions) - EPA approves, in
writing, the final design document.

* PRP-financed under State enforcement (PS-lead actions) - the state approvesthe final design document.

Changesin Definition FY 04/05 - FY 06/07:

None.

Special Planninag/Reporting Requirements:;

The actual completion date (Actual Complete) of the RD (Action Name = Remedial Design or PRP RD) must be
entered into CERCLIS Accomplishments are reported site-specifically. Thisisaprogram measure. Superfund Alternative
sites should be identified in CERCLISusing the special initiatives indicator by designating these sites as“Superfund
Alternative.” The regions are required to update any technical or cost data if there are any changes. This can be

accessed through the Selected Remedy Summary screen.

Data Entry Timeliness Requirement:

SPIM Action/ Activity | SPIM Documentation Documentatio Data Must Be Entered By
Activity Type Lead Required n Approval/
Date
Requirements
Actionname= | Program F,EP, | Written EPA Not specified It is good management practice to enter
Remedia Measure TR, S, | approval of the data regarding the event as soon as
Design (RD) SA, final design practicable after the event occurs.

SS, ST | document. However, data must be entered prior to
the quarterly pull for the quarter in which
the event occurs. (Generaly, the
quarterly pull occurs on the fifth
business day following the end of FYQ1,
EY Q2 and FY Q3, and on the tenth
business day following the end of
FYQ4.)

Actionname= | Program RP, Written EPA Not specified. It is good management practice to enter

PRP RD (BE) Measure MR approval of the data regarding the event as soon as
final design practicable after the event occurs.
document. However, data must be entered prior to

the quarterly pull for the quarter in which
the event occurs. (Generaly, the
guarterly pull occurs on the fifth
business day following the end of FYQ1,
FY Q2 and FYQ3, and on the tenth
business day following the end of

EFYQ4.)
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SPIM Action/ Activity | SPIM Documentation Documentatio Data Must Be Entered By
Activity Type Lead Required n Approval/
Date
Requirements
Actionname= | Program PS State approval of Not Specified It is good management practice to enter
PRP RD (BE) Measure final design data regarding the event as soon as
document. practicable after the event occurs.

However, data must be entered prior to
the quarterly pull for the quarter in which
the event occurs. (Generally, the
guarterly pull occurs on the fifth
business day following the end of FY Q1,
EY Q2 and FY Q3, and on the tenth
business day following the end of

EYQ4.)

m. Remedial Action (RA) Start (NPL & PRP-lead Superfund Alternative)

Definition:

An RA istheimplementation of the remedy selected in the ROD. Fund-financed remedid actions(including RAs
financed from a Special Account) can only be funded at sites that are final on the NPL. PRP-financed RAS (unless
financed from a Special Account) may be performed at NPL and Superfund Alternative sites.

The appropriate use of Special Account fundsfor remedial actionsis provided in the “Guidanceon Key Dedson
Pointsin Using Special Account Funds” dated September 28, 2001.

DISCLAIMER: Regionswill receive credit in the management of the Superfund program for “start” of aremedid
action even though “initiation of physical on-site construction” may not have occurred for purposes of calculating a cost
recovery statute of limitations. The date found in the remedial action actual start column of a CERCLIS report is a
programmeatic measure only, and cannot be relied upon to create any rights, substantive or procedural, enforceable by any
party in litigation with the United States. EPA reserves the right to change such data at any time without public notice.

Definition of Accomplishment:

Remedial Action

* Fund-financed (Including F -, EP-, TR-, and S-lead actions) - Credit for an RA start at afinal NPL siteis
given on the date a contract modification for the RA is signed by the EPA CO or the IAG issigned by the
other federal agency or a Cooperative Agreement is awarded, and funds are obligated.

Credit for a subsequent RA start under an existing IAG is given on the datetheamendment tothe|AG toinclude
the new work is approved.

The actual start date (Actual Start) of the RA (Action Name = Remedial Action) isentered into CERCLIS.

If the actionisinitially funded by abulk funding obligation, the start dateis defined as the date the contracting
officer signs the work assignment form or equivalent which initiates the action at the site.

»  PRP-financed RA from a Special Account (including Special Account Financed Action performed by EPA
(SA-lead), the State (SS-Lead), or Tribal Governments (ST-lead) actions®) - Credit for aRA start at afinal

BActions qualify for SA, ST, and SS |eads, when the majority of funding toward the total estimated response cost (including
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NPL siteis given on the date a contract modification for the RA is signed by the EPA CO or the IAG is
signed by the other federal agency or a Cooperative Agreement is awarded, and fundsare obligated. Such
actionswill be counted towards the PRP-lead portion of the annua program target of 70% new PRPlead RA
startsat NPL and Superfund Alternative sites (see Enforcement Appendix C of the SPIM, pages C1 and C4).

Credit for asubsequent RA start under an existing |AG is given on the date the amendment to the IAG to include
the new work is approved.

The actual start date (Actual Start) of the RA (Action Name = Remedial Action) is entered into CERCLIS Ifthe |
actionisinitially funded by abulk funding obligation, the start date is defined as the date the contracting officer signsthe
work assignment form or equivalent which initiates the action at the site.

» PRP-financed under federal enforcement (MR- lead actions) - Credit for aRA (Action Name= PRPRA)
start (Actual Start) at aNPL or Superfund Alternative site is given when either one of the following occurs
and has been recorded in CERCLIS

- If work is performed by the PRPs under the same CD asthe RD, the RA start is the date EPA goproves,
inwriting, the PRP RD document (RD completion); or

- Wherethe Fund performed the RD or the RD was done under a settlement/order for RD only and the
PRPs are doing the RA under the terms of a separate CD or judgment for RA only, the RA start date
(Actual Start) iseither: (1) the same as the date (Actual Start) the Regional Administrator signs the
memorandum transmitting the CD (Action Name = Consent Decree) to DOJor HQ, (2) the date (Actual
Complete) the judgment (Action Name = Judicial/Civil Judgment) was signed by the federal judge, or
(3) the date EPA approves, in writing, the final design document for the RD (RD completion),
whichever of these dates that are applicable occursfirst.

+ PRP-financed under federal enforcement (RP- lead actions) - Credit for an RA (Action Name=PRPRA)
start (Actual Start) at an NPL or Superfund Alternative siteis given when one of the following occurs and
has been recorded in CERCLIS

- If work is performed by the PRPs under the same CD or UAO (RP-lead RA only) astheRD, the RA start
isthe date EPA approves, in writing, the PRP RD document; or

- Wherethe Fund performed the RD or the RD was done under a settlement/order for RD and the PRPs
are doing the RA under the terms of a separate CD, UAO (RP-lead RA only) or judgment for RA only,
the RA start date (Actual Start) is either: (1) the same as the date (Action Complete) of the PRP's
written notice of intent to comply with the UAO for the RP-lead RA (Action Name = Unilateral Admin
Order and SubAction Name = PRPs Ntfy EPA, Intent to Comply), (2) the date (Actual Start) the
Regional Administrator signs the memorandum transmitting the CD (Action Name = Consent Decree),
(3) the date (Actual Complete) the judgment (Action Name = Judicial/Civil Judgment) was signed by
the federal judge, or (4) the date EPA approves, in writing, the final design document for the RD (RD
completion), whichever of these dates that are applicable occur first. Wherethe PRP isin significant
non-compliance with the UAO for the RP-lead RA, credit will be withdrawn.

» PRP-financed under State enforcement (PS-lead actions) - If the PRP is doing work under a stateorder or
comparable enforcement document, and the NPL or Superfund Alternative site is covered by a state
enforcement cooperative agreement or State Memorandum of Agreement (SMOA) with a schedule for
remedial action work at the site, and EPA approved the ROD, the RA (Action Name = PRP RA) start (Actual
Start) isthe date the state approves, in writing, the PRP RD document.

direct and indirect costs) isto be paid from a Special Account. The amount contributed from a Specia Account, should meet or exceed
the amount contributed by the largest non-PRP entity (i.e., EPA, state), and toward the total estimated response cost at the site. For
example, if 50% of the funds needed to finance the estimated response are to be derived from a Special Account, and 45% of the
response cost will be paid out of Fund monies, and the state pays the remaining 5% share of the response cost; the majority of the
response cost is being paid out of a Special Account and the action qualifiesfor aSA, ST, or SSlead.

Change 3, FY 06/07 SPIM B-33 November 9, 2006



OSWER Directive 9200.3-14-1GR

*  For both Fund- and PRP-financed actions - The region must identify the technol ogies to be constructed.
To do this, the following information must be entered into CERCLIS: the Alternative Name, Media Name,
Media Type, and the technology of the RA into the Response Action Type field (Selected Response
Actions). Regions must also indicate if the RA is a long-term action (Critical Indicator = Long-Term
Action).

+ Limited Remedial Action - RODswherethe only action selected is Monitored Natural Attenuation and/or
I nstitutional Controls. Limited actions are distinguished from remedia actions because thereistypically no
remedia design and are distinguished from no action/no further action RODs because thereis at |east some
remedial action component. In the case of monitored natural attenuation, natural processes are used to
attain cleanup goals, and the remedial action may only consist of adding monitoring wells and determining
that the remedial action is complete. For institutional controls, the remedial action consistsof ensuring the
institutional controlsarein place. Regions should enter monitored natural attenuation and institutional
controls as remedial actions (Action Name = Remedia Action or PRP RA) with the Limited RA critical
| indicator in CERCLIS.

* Fund-financed (Including F -, TR-, and S-lead actions) - Credit for aLimited Action RA start at afina NPL
siteis given on the date ROD selecting alimited remedial actionissigned. The actual start date (Actual
| Start) is entered into CERCLIS with the RA (Action Name = Remedial Action).

» PRP-financed RA from a Special Account (including Special Account Financed Action performed by

EPA (SA-lead), the State (SS-Lead), or Tribal Governments (ST-lead) actions’) - Credit for a Limited

Action RA start at afinal NPL siteisgiven on the date the ROD selecting alimited remedial action issigned.

| The actual start date (Actual Start) is entered into CERCLISwith the RA (Action Name = Remedid Action).

* PRP-financed under federal enforcement (RP-lead actions) - When the PRPs are doing the Limited
Action RA (Action Name=PRPRA) at aNPL or Superfund Alternative site under the termsof aCD, UAO
or judgment for RA only, the RA start date (Actual Start) isthe same asthe date (Action Complete) of the
PRP's written notice of intent to comply with the UAO (Action Name = Unilateral Admin Order and
SubAction Name = PRPs Ntfy EPA, Intent to Comply); or the date the Regional Administrator signs the
memorandum transmitting the CD (Action Name = Consent Decree) to DOJ or HQ; or the date (Actual
Complete) the judgment (Action Name = Judicial/Civil Judgment) was signed by the federal judge. Where
the PRPisin significant non-compliance with the UAO, credit will be withdrawn.

* PRP-financed under federal enforcement (MR-lead actions) - When the PRPs are doing the Limited
Action RA a aNPL or Superfund Alternative site under the terms of aCD or judgment for RA only, the RA
start date (Actual Start) isthe same asthe date (Actual Start) the CD (Action Name = Consent Decreg) is
transmitted by the Regional Administrator to HQ or the DOJ; or the date (Actual Complete) the judgment
(Action Name = Judicial/Civil Judgment) was signed by the federal judge.

» PRP-financed under State enforcement (PS-lead actions) - When the PRPs are doing the Limited Action
RA (Action Name = PRP RA) at aNPL or Superfund Alternative site under a state order or comparable
enforcement document, and the site is covered by a state cooperative agreement or SMOA with aschedule
for work at the site, and EPA gproved the ROD, the Limited Action RA starts (Actual Start) on the
issuance or effective date of the enforcement instrument.

For Fund, Special Account, and PRP-financed actions - The region must identify the technologies to be

| constructed. To do this, the following information must be entered into CERCLIS: the Alternative Name, Media Name,

Media Type, and the technology of the RA into the Response Action Typefield (Selected Response Actions). Regions
must also indicate the RA isalimited remedial action (Critical Indicator = Limited Remedial Action).

"Actions quaify for SA, ST, and SS leads, when the mgjority of funding toward the total estimated response cost (including direct and indirect
costs) is to be paid from a Specia Account. The amount contributed from a Special Account, should meet or exceed the amount contributed by the largest non-
PRP entity (i.e., EPA, state), and toward the total estimated response cost at the site. For example, if 50% of the funds needed to finance the esimated response
are to be derived from a Special Account, and 45% of the response cost will be paid out of Fund monies, and the state pays the remaining 5% share of the
response cost; the majority of the response cost is being paid out of a Special Account and the action qualifies for a SA, ST, or SS lead.
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Changesin Definition EY 04/05 - FY

06/07:

None.

Specia Planning/Reporting Requirements;

Thisisaprogram measure. The actual start date (Actual Start) of the RA (Action Name = Remedial Action or
PRP RA), the critical indicator (Long-Term Action or Limited Remedial Action), and, for PRP-lead RAS, the appropriate
enforcement information must be entered into CERCLIS. The region must enter the Alternative Name, Media Name,
Media Type, and the remedial response actions (Selected Response Actions) associated with the RA into CERCLIS.
Funds for Fund-financed RAs are planned on a site-specific basis and are placed by nameinthe RA AOA. Fundsfor
oversight of RP-lead RAs are planned on a site-specific basis and are found in the pipeline operations AOA. Superfund
Alternative sites should be identified in CERCLIS using the special initiatives indicator by designating these sitesas |

“Superfund Alternative”.

Data Entry Timeliness Requirement:

SPIM Activity [ SPIM Documentation Documentation Data Must Be Entered By
Action/ Type Lead Required Approval/ Date
Activity Requirements
Actionname | Program | F,EP, | Contract RA signed by the It is good management practice to
= Remedid Measure | TR, S, | modification for the EPA CO; or enter data regarding the event as soon
Action (RA) SA, RA or IAG. IAG signed by the as practicable after the event occurs.
SS ST other federal agency. | However, datamust be entered prior
to the quarterly pull for the quarter in
which the event occurs. (Generally,
the quarterly pull occurs on the fifth
business day following the end of
EYQ1, FYQ2 and FYQ3, and on the
tenth business day following the end
of FYQ4)
Action name | Program MR | Written approval by | The date of written It is good management practice to
=PRPRA Measure the EPA of the PRP approval. enter data regarding the event as soon
(BF) RD document, Signed by the as practicable after the event occurs.
Memo transmitting | Regiona However, data must be entered prior
the CD to DOJ or Administrator to the quarterly pull for the quarter in
HQ Signed by the federal which the event occurs. (General.lv,
The judgment, or judge the guarterlv pull ocpurs on thefifth
written approval business day following the end of
from the EPA of the EYQL, FYOZ and FYOS,.and on the
final design document tenth business day following the end
for the RD. o FYQ4)
Action name | Program RP Written approval The date of written It is good management practice to
=PRPRA Measure from EPA of the approval. enter data regarding the event as soon
(BF) PRP RD document; The date of written as practicable after the event occurs.
PRP’s written notice | notice. However, data must be entered prior
of intent to comply Memo signed by the to t.he quarterly pull for the quarter in
with UAO Regiona which the event occurs. (General.lv,
Memo transmitting Administrator: the.quarterlv pull o§curs on the fifth
the CD and judgment | judgment signed by business day following the end of
EPA written the federd judge EYQ1, FYOZ and FYOS,.and on the
approval of the final 100% design tenth business day following the end
A of FYQ4.)
design document. approval by EPA
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SPIM Activity [ SPIM Documentation Documentation Data Must Be Entered By
Action/ Type Lead Required Approval/ Date
Activity Requirements

Action name | Program PS Written approval The date of written It is good management practice to

=PRPRA Measure from the state of the | approval. enter data regarding the event as soon

(BF) PRP RD document. as practicable after the event occurs.
However, data must be entered prior
to the quarterly pull for the quarter in
which the event occurs. (Generally,
the quarterly pull occurs on the fifth
business day following the end of
FYQ1, FYQ2 and FYQ3, and on the
tenth business day following the end
of FYQ4.)

Actionname | Program | F, TR, | Signed ROD. ROD signature date It is good management practice to

= Remedid Measure | S, SA, enter data regarding the event as soon

Action SS, ST as practicable after the event occurs.

(RA): However, data must be entered prior

Limited to the quarterly pull for the quarter in

Remedial which the event occurs. (Generally,

Action the quarterly pull occurs on the fifth
business day following the end of
EYQ1, FYQ2 and FYQ3, and on the
tenth business day following the end
of FYQ4.)

Action name | Program RP PRP’swritten notice | The date of written It is good management practice to

=PRPRA Measure of intent to comply notice. enter data regarding the event as soon

(BF): with UAO; Signed by the as practicable after the event occurs.

Limited Memo transmitting | Regional However, data must be entered prior

Remedial the CD to DOJ or Administrator to the quarterly pull for the quarter in

Action HQ; Signed by the federal which the event occurs. (General.lv,

A judgment. judge. the.quarterlv pull ogcurs on thefifth

business day following the end of
EYQ1, FYQ2 and FYQ3, and on the
tenth business day following the end
of FYQ4.)

Action name | Program MR CD transmitted by The date of CD It is good management practice to

=PRPRA Measure the Regiona transmittal memo. enter data regarding the event as soon

(BF): Administrator to HQ | Signed by the federal | &S practicable after the event occurs.

Limited or the DOJ; or judge. However, data must be entered prior

Remedial Judgment. to the quarterly pull for the quarter in

Action which the event occurs. (Generally,
the quarterly pull occurs on the fifth
business day following the end of
FYQ1, FYQ2 and FYQ3, and on the
tenth business day following the end
of FYQ4.)

November 9, 2006 B-36 Change 3, FY 06/07 SPIM




OSWER Directive 9200.3-14-1GR

SPIM Activity [ SPIM Documentation Documentation Data Must Be Entered By
Action/ Type Lead Required Approval/ Date
Activity Requirements
Action name | Program PS Enforcement The date of issuance | Itisgood management practice to
=PRPRA Measure instrument. or effective date. enter data regarding the event as soon
(BF): as practicabl e after the event occurs.
Limited However, data must be entered prior
Remedial to the quarterly pull for the quarter in
Action which the event occurs. (Generally,
the quarterly pull occurs on the fifth
business day following the end of
FYQ1, FYQ2 and FYQ3, and on the
tenth business day following the end
of FYQ4.)
n. RA Contract Award (NPL & PRP-lead Superfund Alter native)
Definition:

Award of RA contract isthe date a contract for construction of the remedy is awarded.

Definition of Accomplishment:

Fund-financed (Including F -, TR-, and S-lead actions) - Date (recorded in CERCLISas an Actual Complete)
when the EPA, state, USACE, or BUREC awards (signs) a contract to initiate a Fund-financed RA.

If aRAC contractor is assigned RA responsibility, the award of RA contract at afinal NPL siteisdefined asthe
date the RA subcontract is signed by the contractor. If an ERRS contractor will be performing the RA, award of RA
contract is defined as the date (Actual Complete) the contract modification for the RA is signed by the EPA CO.

PRP-financed under federal enforcement (Including MR-, RP-, and PS-lead actions) - Date (recorded in
CERCLISas an Actual Complete) when the PRP awards a contract to initiate the RA at aNPL or Superfund Alternative
site, as documented in amemorandum to the sitefile.

Changesin Definition FY 04/05 - FY 06/07:

None.

Special Planning/Reporting Requirements:

The actual completion date (Actual Complete) must be placed in CERCLISwith the RA SubAction, Award of RA
Contract (Action Name = Remedial Action or PRP RA and SubAction Name = Award of Contract). Thisisaprogram
measure. Superfund Alternative sites should be identified in CERCLIS using the special initiatives indicator by
designating these sites as“Superfund Alternative”.
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Data Entry Timeliness Requirement:

SPIM Action/ | Activity | SPIM Documentation Documentation Data Must Be Entered By
Activity Type Lead Required Approval/ Date
Requirements
Actionname= | Program | F, TR, | Contract, EPA, state, USACE, or | Itisgood management practice to
Remedia Measure S subcontract, or BUREC signed enter data regarding the event as
Action(RA) contract contract. soon as practicable after the event
modification. RA subcontract signed | occurs. However, data must be
by the RAC contractor | entered prior to the quarterly pull
or the contract for the quarter in which the event

modification for the RA | occurs. (Generally, the quarterly
signed by the EPA CO. | Rull occurs on the fifth business
day following the end of FYQ1,
FY Q2 and FY Q3, and on the tenth
business day following the end of

FYQ4.)
Actionname= | Program MR, Memo The date of memo to It is good management practice to
PRP RA (BF) Measure RP, documenting PRP | thesitefile. enter data regarding the event as
PS awarded contract. soon as practicable after the event

occurs. However, data must be
entered prior to the quarterly pull
for the quarter in which the event
occurs. (Generaly, the quarterly
pull occurs on the fifth business
day following the end of FYQ1,
FY Q2 and FY Q3, and on the tenth
business day following the end of

FYQ4.)

o. Start of On-Site Construction

Definition:
This measure counts all removal actions, remedial actions, limited remedial actions, or RODs for groundwater
monitoring at non-NPL, NPL, or Superfund Alternative sites.

Remedial Actions- A remedial action is the implementation of the remedy selected in the ROD. Remedial
actions can only be funded at sites that are on the final NPL. This measure tracks each remedia action on-site
construction at asite.

Limited Remedial Action - Limited remedial actions result from RODs which select monitored natural
attenuation to attain cleanup goals and/or institutional controls as the only response actions. Limited actions are
distinguished from no action/no further action RODs, such asthose where groundwater monitoring isthe only response
activity selected. Regions should enter monitored natural attenuation and institutional controls as remedial actions
(Action Name = Remedial Action or PRP RA) inCERCLIS.

Groundwater monitoring is defined as the collection and analysis of groundwater samples as aresult of aROD
that addresses groundwater contamination at a site or operable unit. The purpose of the groundwater monitoring isto
ensure that ROD assumptions regarding no action on the groundwater are correct rather than to verify performance of a
groundwater restoration or containment remedy. If the ROD specifies that groundwater monitoring isthe only activity
that will be implemented during an operable unit groundwater cleanup, thenitisano action or no further action ROD. For
thistype of activity, regions should enter a groundwater monitoring activity/action: [Action Name = Grndwtr Monitor
(Post-ROD)] into CERCLIS.
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Definition of Accomplishment:

Remedial Action (RA On-Site Construction) - A site isaddressed through aremedia action when the EPA,
RAC, the USACE, BUREC, state or PRP, or their contractors have begun on-site construction work at a site for the
remedial action remedy selected in the ROD.

Fund-financed (Including F-, TR-, and S- lead actions) - EPA, the state or their contractors have begun
work for on-site construction of the remedy at asite on thefinal NPL. A memo to file documenting that the
contractor has mobilized and began substantial and continuous physical on-steremedid actionisrequired.
This dateis entered into CERCLIS as the RA On-Site Construction SubAction (Action Name = Remedial
Action and SubAction Name = RA On-Site Construction Start) actual completion date (Actual Complete).

PRP-financed under federal enforcement (Including RP- and MR- lead actions) - The PRPs or their
contractors have begun work at a NPL or Superfund Alternative site for on-site construction of theremedy.
The date of on-site construction must be documented in a memorandum to the site file stating when the
contractor began substantial and continuous physical on-site remedial action. A copy of areport of start
up from the contracting party is also acceptable. The date of on-site construction must be entered into
CERCLIS asthe RA On-Site Construction SubAction (Action Name = PRP RA and SubAction Name=RA
On-Site Construction Start) actual completion date (Actual Complete).

In addition, to receive credit under this measure, the PRPs must be in compliance with aUAO, or an efforcement
instrument signed by EPA and the PRPs, or ajudgment signed by afederal judge. The following information must be
entered into CERCLISfor the enforcement instrument:

- Thedate (Actual Complete) the PRPs provide notice of intent to comply (Action Name = PRP Notify
EPA of Intent to Comply) witha UAO for the RP-lead RA signed (Actual Complete) by the designated
regional official (Action Name = Unilateral Admin Order), and the Response Acts Pd by Parties of “FRP
RA”; or

- Thedatethe CD (Action Name = Consent Decree) was signed by the PRPs, the designated regional
official, and the federal judge (Actual Complete), and the Response Acts Pd by Parties of “FRPRA”; or

- Thedate ajudgment (Action Name = Judicial/Civil Judgment) was signed by the federd judge (Actud
Complete), and the Response Acts Pd by Parties of “PRPRA”.

PRP-financed under State enforcement (PS-lead actions) - The PRPsor their contractors have begun work
at a NPL or Superfund Alternative site for on-site construction of the remedy. The date of on-site
construction must be documented in a memorandum to the site file stating when the contractor began
substantial and continuous physical on-site remedial action. A copy of areport of start up from the
contracting party is also acceptable. The date of on-site construction must be entered into CERCLISasthe
RA On-Site Construction SubAction (Action Name = PRP RA and SubAction Name = RA On-Site
Construction Start) actual completion date (Actual Complete). In addition, to receive credit under this
measure, the PRPs must be working under a state enforcement instrument.

Limited Remedial Action - Credit for the start of aLimited Action RA isgiven when:

Fund-financed (Including F-, TR-, and S-lead actions) - The ROD selecting alimited remedial action is
signed at asiteon thefinal NPL. The actual start date (Actual Start) is entered into CERCLISwiththeRA
(Action Name = Remedial Action).

PRP-financed under federal enforcement (Including MR- and RP- lead actions) - When the PRPs are
doing the Limited Action RA at a NPL or Superfund Alternative site under the terms of a CD, UAO or
judgment for Limited Action RA only, the RA start date (Actual Start) is the same as the date (Action
Complete) of the PRP’'s written notice of intent to conply with the UAO for the RP-leed RA (AcionName=
Unilateral Admin Order and SubAction Name = PRPs Ntfy EPA, Intent to Comply); or the date the Regiona
Administrator signs the memorandum transmitting the CD (Action Name = Consent Decree) to DOJor HQ
[as recorded in CERCLIS asthe actual CD (Action Name = Consent Decree) start (Actual Start)]; or the date
ajudgment (Action Name = Judicial/Civil Judgment) is signed by the federal judge (Actual Complete).
Where the PRP isin significant non-compliance with the UAO for the RP-lead RA, credit will bewithdrawn.
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* PRP-financed under State enforcement (PS-lead) - When the PRPs are doing the Limited Action RA
(Action Name = PRP RA) at a NPL or Superfund Alternative site under a state order or comparable
enforcement document, and the site is covered by a state cooperative agreement or SMOA with aschedule
for work at the site, and EPA approved the ROD, the Limited Action RA start (Actual Start) istheissuance
or effective date of the enforcement instrument;

Groundwater Monitoring (asthe only activity taken at the site or groundwater operable unit) - Creditisgiven
for agroundwater monitoring activity [Action Name = Grndwtr Monitor (Post-ROD)] start (Actua Start) when:

*  Fund-financed (Including F-, TR-, and S- lead actions) - Fund-financed Groundwater Monitoring Startsat
asite on the final NPL when:

- EPA, thestate, or their contractors take the first sample of an existing well after the ROD is signed; or

- EPA, the state, or their contractors have begun work for on-site construction of a new well, if
necessary, after the ROD is signed.

Thisdate is documented in amemo to thefile.

» PRP-financed under federal enforcement (Including MR- and RP- lead actions) - PRP-financed
groundwater monitoring under federal enforcement starts at aNPL or Superfund Alternative site when:

- ThePRPsor their contractors take the first sample of an existing well after the ROD issigned; or

- The PRPs or their contractors have begun work at a site for on-site construction of a new well, if
necessary, after the ROD is signed.

Thisdate is documented in amemo to thefile.

» PRP-financed under State enforcement (PS-lead actions) - PRP-financed groundwater monitoring under
state enforcement starts at a NPL or Superfund Alternative site when a state order or comparable state
enforcement document is signed by the last state official.

Changesin Definition FY 04/05 - FY 06/07:

None.

Specia Planning/Reporting Requirements;

RAs, limited remedial actions, and groundwater monitoring (post-ROD) starts will be tracked separately for
management purposes. Groundwater monitoring and oversight of groundwater monitoring is covered under the Pipeline
Operations AOA. The date of RA on-site construction (Action Name = Remedial Action and SubActionName=RA On-
site Construction Start) will be used for purposes of establishing the Statute of Limitation (SOL) determination. Itisalso
used asthetrigger date for astatutory Five Y ear Review, if applicable. The Five Y ear Review planned completion dateis
set for five years after the RA On-Site Construction Start planned start date. The Five Y ear Review planned completion
date will be greyed out and uneditable once the actual start date for the RA On-Site Construction Startisentered. Thisis
aprogram measure.
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Data Entry Timeliness Requirement:

SPIM Action/ Activity [ SPIM | Documentation Documentation Data Must Be Entered By
Activity Type Lead Required Approval/ Date
Requirements

Action name = Program | F, TR, | Memo The date of memo | Itisgood management practice to enter

Remedia Action | Measure S to the sitefile. data regarding the event as soon as

(RA): practicable after the event occurs.

SubAction name However, data must be entered prior to

= RA On-Site the quarterly pull for the quarter in

Construction which the event occurs. (Generally, the

(RG) quarterly pull occurs on the fifth
business day following the end of
FYQ1, FYQ2 and FYQ3, and on the
tenth business day following the end of
EYQ4.)

Action name = Program RP, Memo or acopy | Memo to sitefile. It is good management practice to enter

PRP RA (BF): Measure MR | of areport of data regarding the event as soon as

SubAction name start up from the practicable after the event occurs.

= RA On-Site contracting party However, data must be entered prior to

Construction the gquarterly pull for the quarter in

(RG) which the event occurs. (Generally, the
quarterly pull occurs on thefifth
business day following the end of
FYQ1, FYQ2 and FYQ3, and on the
tenth business day following the end of
FYQ4.)

Action name = Program PS Memo or acopy | Memo to sitefile. It is good management practice to enter

PRP RA (BF): Measure of areport of data regarding the event as soon as

SubAction name start up from the practicable after the event occurs.

= RA On-Site contracting party. However, data must be entered prior to

Construction State enforcement the quarterly pull for the quarter in

(RG) instrument which the event occurs. (Generally, the
quarterly pull occurs on thefifth
business day following the end of
FYQ1, FYQ2 and FYQ3, and on the
tenth business day following the end of
EYQ4.)

Action name = Program | F, TR, | Signed ROD. The date of the It is good management practice to enter

Limited Measure S ROD. data regarding the event as soon as

Remedial Action practicable after the event occurs.

(RA) However, data must be entered prior to

SubAction name the.quarterlv pull for the quarter in

- RA On-Site which the event occurs. (Generally, the

Construction quarterly pull occurs on thefifth

(RG) business day following the end of
FYQ1, FYQ2 and FYQ3, and on the
tenth business day following the end of
EFYQ4.)
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SPIM Action/ Activity [ SPIM | Documentation Documentation Data Must Be Entered By
Activity Type Lead Required Approval/ Date
Requirements

Action name = Program MR, PRP’s written The date of PRPs It is good management practice to enter

Unilatera Measure RP notice of intent to | written notice. data regarding the event as soon as

Admin Order comply with Signed by the practicable after the event occurs.

(UA) UAQ; or Regional However, data must be entered prior to

Consent Decree Memo Administrator the quarterly pull for the quarter in

(CD) transmitting the Signed by the which the event occurs. ( Ger?eral ly, the

Judicia/Civil CDtoDQOJor federd jUdge. Quarterlv pull OCCUr.S on the fifth

Judgment (JG) HQ; or business day following the end of
Judgment signed EYQ1, FY Q2 and FYQ3, ‘and on the
by the federa tenth business day following the end of
judge. EYQ4)

Action name = Program PS State order or The date of It is good management practice to enter

Limited PRP Measure comparable issuance or data regarding the event as soon as

RA enforcement effective date of practicable after the event occurs.

(BF) document and a the enforcement However, data must be entered prior to
state cooperative | instrument. the quarterly pull for the quarter in
agreement of Not specified which the event occurs. (Generally, the
MOA quarterly pull occurs on thefifth
EPA approved business day following the end of
ROD FYQ1, FYQ2 and FYQ3, and on the
Enforcement tenth business day following the end of
instrument. EYQ4.)

Action name = Program | F, TR, | Start: Start: It is good management practice to enter

Grndwtr Measure S Signed ROD and | Thedate of memo | dataregarding the event as soon as

Monitor (Post- Memo. tofiledocumenting | Practicable after the event occurs.

ROD) (GM) first sample or However, data must be entered prior to

new well. the quarterly pull for the quarter in

Memo tositefile. | Which the event occurs. (Generally. the
quarterly pull occurs on thefifth
business day following the end of
FYQ1, FYQ2 and FYQ3, and on the
tenth business day following the end of
FYQ4.)

Action name = Program MR, Start: Start: It is good management practice to enter

Grndwtr Measure RP Signed ROD and | Thedate of memo | dataregarding the event as soon as

Monitor (Post- Memo. to file documenting | Practicable after the event occurs.

ROD) (GM) first sample or However, data must be entered prior to

new well. the quarterly pull for the quarter in

Memo tositefile. | Which the event occurs. (Generally. the
quarterly pull occurs on thefifth
business day following the end of
FYQ1, FYQ2 and FYQ3, and on the
tenth business day following the end of
FYQ4.)
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SPIM Action/ Activity [ SPIM [ Documentation Documentation Data Must Be Entered By
Activity Type Lead Required Approval/ Date
Requirements
Grndwtr Action | Program PS Start: Start: It is good management practice to enter
name = Monitor | Measure State order or Signed by last data regarding the event as soon as
(Post-ROD) comparable state | state official practicable after the event occurs.
(GM) enforcement However, data must be entered prior to
document. the quarterly pull for the quarter in
which the event occurs. (Generally, the
quarterly pull occurs on the fifth
business day following the end of
FYQ1, FYQ2 and FYQ3, and on the
tenth business day following the end of
EYQ4.)
p. Operational and Functional (O&F)
Definition:

O&F activities are conducted after physical construction of the remedy is complete to ensure that it is
functioning properly and operating as designed. A remedly is determined to be operational and functional either oneyear
after construction is complete, or when EPA and the state concur that the remedy is functioning properly and is
performing as designed. EPA may grant extensions to the one-year period, as appropriate. O& F activities occur during
the last year of the RA activities. O& F determinations are only made for those remedies that have an operation and
maintenance (O& M), Long-term response action (LTRA), or PRP Long-term response action (PRP LR) component. All
leads except Federal facilities may have an O& F determination. Monitored natural attenuation also has asimplified O& F
determination. EPA isresponsible for the O& F determination (with concurrence from the appropriate parties); therefore
al O& F subactions are given a Fund-financed lead code.

Definition of Accomplishment:

O&F activities are completed when the appropriate parties (e.g., state, PRP) concur that the remedy isoperationa
and functional, and the completion (Actual Comp letion Date) of O& F (SubAction Name = Operationa and Functional) is
documented by aletter from EPA to the appropriate parties. The date of O& F is aso documented in the Interim or Final
RA Report, which isto be approved by the region within 90 days after the remedy is O& F.

Changesin Definition FY 04/05 - FY 06/07:
None.

Specia Planning/Reporting Requirements:

The completion (Actual Complete) of O& F (Action Name = Operational and Functional) are reported site and OU
specificaly in CERCLIS. Thisisaprogram measure. As asubaction, O& F does not receive funding.
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Data Entry Timeliness Requirement:

SPIM Action/ Activity [ SPIM Documentatio Documentation Data Must Be Entered By
Activity Type Lead n Required Approval/ Date
Requirements
SubAction Program F O&F Signed by the It is good management practice to enter
Name = Measure determinationin | designated regiond | dataregarding the event as soon as
Operational and Interim or Final official within 90 practicable after the event occurs.
Functional (OF) RA Report days after the However, data must be entered prior to
L etter to the remedy is O&F the quarterly pull for the quarter in which
interested Not specified the event occurs. (Generally, the
parties. quarterly pull occurs on the fifth
business day following the end of FY Q1,
FY Q2 and FYQ3, and on the tenth
business day following the end of
FYQ4.)
o} Completion of a Response Action/Activity (NPL & PRP-lead Superfund Alternative)

Definition:
Remedial Actions- A Fund-financed remedial action at afinal NPL site or PRP-lead remedia actionat aNPL or

Superfund Alternative site is the implementation of the remedy selected in the ROD. Remedial actions can only be funded
at sitesthat are final on the NPL. This measure tracks each remedial action completion at asite.

Limited Remedial Action - Fund-financed limited remedial actions at afina NPL site or PRP{eadlimitedremedid
actions at NPL or Superfund Alternative sites result from RODs which select monitored natural attenuation to attain
cleanup goals and/or institutional controls asthe only response actions. Limited actions are distinguished from remedial
actions because there is typically no remedial design; and are distinguished from no action/no further action RODs
because there is at least some remedial action component. In the case of monitored natural attenuation, the remedial
action may only consist of adding monitoring wells and sampling until it is determined that the cleanup goals are met. For
institutional controls, the remedial action consists of ensuring theinstitutional controls are in place. Regions should
enter monitored natural attenuation and institutional controls asremedial actions (Action Name = Remedial Action or PRP
RA) with the Limited RA critical indicator in CERCLIS.

Groundwater Monitoring (Post-ROD) - Fund-financed groundwater monitoring at afinal NPL site or PRP{ead
groundwater monitoring at aNPL or Superfund Alternative siteis defined as the collection and analysis of groundwater
samples as aresult of a ROD that addresses groundwater contamination at asite or operable unit. The purpose of the
groundwater monitoring is to ensure that ROD assumptions regarding no action on the groundwater are correct rather
than to verify performance of a groundwater restoration or containment remedy. |f the ROD specifies that groundwater
monitoring is the only activity that will be implemented during a operable unit groundwater cleanup, thenitisano action
or no further action ROD. Enter groundwater monitoring actions [Action Name = Grndwtr Monitor (Post-ROD)] into
CERCLIS.

Remedial action, limited remedial action, and groundwater monitoring (post ROD) completions will be tracked
separately but accomplishments will be reported on a combined basis.

Definition of Accomplishment:

Remedial Action Completion (Fund- or PRP-financed) - A Fund-financed RA completion at final NPL or a
PRP-lead RA completion at aNPL or Superfund Alternative site is achieved when the designated regiond offidd (Branch
Chief or above, as determined by the EPA region) approves, in writing, the Interim or Final Remedia Action Report. The
approval can be provided with an appropriate signature on the RA Report cover sheet or by letter to the originator of the
RA Report. The date of the acceptance of the Interim or Final RA Report must be entered into CERCLIS as the RA
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(Action Name = Remedial Action or PRP RA) actual completion date (Actual Completion).® If the Interim or Final RA
report is delayed beyond 90 days, then the O& F determination (not RA completion) will beused for LTRA start, PRPLR
start, or O& M start, as applicable.

An action qualifier must be entered into CERCLIS indicating the RA was completed viaan Interim or Final RA
Report (Action Qualifier = Interim RA or Final RA).

Interim Remedia Action Report

Criteriafor EPA approval of the Interim RA Report are:

The remedy includes groundwater or surface water restoration, with active treatment or monitored natural
attenuation, to reduce contaminant concentrations to meet cleanup goals (and cleanup goashavenot been
achieved);

For active treatment, the construction of the treatment systemis completed, and the system is operating as
intended (operational & functional);

For monitored natural attenuation, any necessary RA, such as monitoring wells, has been constructed;

If the OU includes remedy components other than groundwater, construction activities are complete and
cleanup goals specified in the ROD have been achieved for these components;

A contract final inspection or equivalent has been conducted; and

The Interim RA Report contains the information described in OSWER Directive 9320.2-09A -P, “Close Out
Procedures for National Priorities List Sites.”

Note: When an Interim RA Report has already been prepared, the Interim RA report can simply be amendedto
create the Final RA Report. The amendment would add information on activities that occurred after the Interim RA Report
was compl eted.

Final Remedial Action Report

Criteriafor approval of the Fina RA Report for agiven OU are:

All construction activities are compl ete, including site restoration and demobilization;

All cleanup goals specified in the ROD have been achieved, including those for ground- and surface water
restoration, if applicable;

If containment, the remedy is operating as intended (operational & functional)
A contract final inspection or equivalent has been conducted; and

The Final RA Report contains the information described in, OSWER Directive 9320.2-09A -P, “Close Out
Procedures for National Priorities List Sites.”

The following table provides examples of remedial actions and indicates when Remedial Action Completion can

be achieved.

8The Interim or Final RA report may take some time to compile; however, the goal is to have the report submitted to the
region for approval within 90 days of the final inspection or O& F determination.
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REMEDIAL ACTION COMPLETION EXAMPLES

Example RA RA Complete
Excavation and off-site disposal of After all wastes have been excavated and removed from the site
contamination. to an approved location; site has been restored; cleanup goals
have been achieved; and the Final RA Report is approved.
On-site treatment of wastes, other than After cleanup goals have been achieved for the treated wastes,
groundwater or surface water, to achieve site has been restored, and the Final RA Report is approved.

cleanup goals (e.g., soil vapor extraction,
bioremediation, incineration).

Containment remedies. After construction of the designed remedy is complete, cleanup
goals have been achieved, and the Final RA Report is approved.

Groundwater and surface water restoration After construction of the treatment plant and monitoring system

remedies that involve active treatment to are completed, the plant/system is operating as intended, (also

reduce contaminant concentrations to meet called operational and functional, O& F) and the Interim RA

cleanup goals. Report is approved. (The Final RA Report is prepared when
cleanup levels are achieved.)

Groundwater and surface water restoration RA completion has aready been documented by an interim RA

remedies where restoration is later determined | Report, as above; however, the region, must prepare aROD

to be technically impracticable (TI waiver). amendment to document the T1 waiver.

Limited Remedial Action Completion (Fund- or PRP-financed)

The following table provides examples of limited remedial actions and indicates when Limited Remedial Action
Completion can be achieved.

LIMITED REMEDIAL ACTION COMPLETION EXAMPLES

Example RA RA Complete
Groundwater and surface water restoration After the ROD is signed, any necessary RA is conducted,
remedies that involve monitored natural and the Interim RA Report is approved. (Final RA Reportis
attenuation to reduce contaminant concentrations | prepared when natural attenuation cleanup goals are
to meet cleanup goals. achieved.)
Implement institutional controls. When institutional controls are implemented as summarized
in the Final RA Report.

Groundwater Monitoring (as the only activity taken at the site or groundwater operable unit)

Groundwater monitoring [Action Name = Grndwtr Monitor (Post-ROD)] completion at afina NPL site or PRP-
lead groundwater monitoring completion at aNPL or Superfund Alternative siteis defined as the date (A ctud Conplete)
EPA determinesthat groundwater monitoring isno longer necessary. This determination may be documented inthe Final
Superfund Close-Out Report, Five Y ear Review report, or memorandum signed by the appropriate regiond offidd. AnRA
Report is not prepared since an RA is not being performed.

Changesin Definition FY 04/05 - FY 06/07:
None.

Specia Planning/Reporting Requirements:

Remedial action, limited remedial action and groundwater monitoring (post ROD) completions will be tracked
separately but accomplishments will be reported on a combined basis. Regions must enter an action qualifier into
| CERCLISindicating the RA was completed viaan Interim or Final RA Report (Action Qualifier = Interim RA or Final RA).
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Superfund Alternative sites should be identified in CERCLISusing the special initiativesindicator by designating these |
sites as “Superfund Alternative’.

Data Entry Timeliness Requirement:

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered By
Activity Type Lead Required Approval/ Date
Requirements
Action name = Program | F, S, TR, | Written approval Written approval It is good management practice to
Remedia Action | Measure | MR, RP, | of the Interim or from the designated | enter dataregarding the event as
(RA) PS Fina Remedia regiona officia of soon as practicable after the event
Completion Action Report. theInterimor Fina | occurs. However, datamust be
Remedial Action entered prior to the quarterly pull
Report. for the quarter in which the event
occurs. (Generaly, the quarterly
pull occurs on the fifth business
day following the end of FY Q1
FY Q2 and FY Q3, and on the tenth
business day following the end of
EYQ4.)
Action name = Program | F, S, TR, | Interimor Fina Signed by the It is good management practice to
Limited Measure | MR, RP, | RA Report. designated regiona enter data regarding the event as
Remedial Action PS officia soon as practicable after the event
(RA) occurs. However, datamust be
Completion entered prior to the quarterly pull
for the quarter in which the event
occurs. (Generaly, the quarterly
pull occurs on the fifth business
day following the end of FYQ1,
FY Q2 and FY Q3, and on the tenth
business day following the end of
FYQ4.)
Action name = F, S, TR, | Fina Superfund Signed by the It is good management practice to
Grndwtr MR, RP, | Close-Out Report, | Regiond enter data regarding the event as
Monitor (Post- PS Five Year Review | Administrator, with | soon as practicable after the event
ROD) (GM) report, HQ concurrence. occurs. However, datamust be
Completion memorandum. Not specified entered prior to the quarterly pull
Signed by for the quarter in which the event
appropriate regiond occurs. (Generallv,- the qugrterlv
official. pull occurs on the fifth business
day following the end of FYQ1,
FY Q2 and FYQ3, and on the tenth
business day following the end of
FYQ4.)
r. NPL Site Construction Completions
Definition:

Construction at an NPL siteis considered complete when physical construction is complete for the entire site as
aresult of one or several removal or remedial actions and a Preliminary or Final Close Out Report (PCOR or FCOR) has
been signed by the designated regional official and concurred with by HQ. The report must address construction
activities for the entire site. There is only one NPL site construction completion per NPL site. For more detailed
information, see OSWER Directive 9320.2-09A -P, “Close Out Procedures for National PrioritiesList Sites”
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Definition of Accomplishment:

The following table explains coding and accomplishment requirements.

NPL SITE CONSTRUCTION COMPLETION

Examplesof last OU or
activity

When Construction is Complete

Coding Requirements

1) Excavation and off-site
disposal of contamination,
2) On-site treatment of
wastes (except for
groundwater restoration,
bioremediation or soil vapor
extraction), or

3) Containment remedies.

Pre-final inspection has been conducted,
only minor punch list items remain, and
the designated regional official has
signed the Preliminary or Final Close-Out
Report (PCOR or FCOR).

In-situ bioremediation, ex-situ
bioremediation, or soil vapor
extraction.

Treatment unit has been constructed, is
operating as designed, studies show that
technology will achieve cleanup goals,
and the designated regional official has
signed the PCOR.

Groundwater and surface
water restoration remedies
that involve active treatment
to reduce contaminant
concentrations to meet
cleanup goals.

Remedy is documented in final ROD
(interim action RODs must be finalized),
physical construction of the remedy is
complete, and the designated regional
official has signed the PCOR.

The region enters completion date
of the report into CERCLIS as the
actual completion date (Actual
Complete) of the Preliminary Close
Out Report [Action Name = Prelim
Close-Out Rep Prepared], or the
actual completion date (Actual
Complete) of the Final Close-Out
Report [Action Name = Close Out
Report]

AND

HQ enters the Construction
Completion indicator into CERCLIS.
This action constitutes HQ
concurrence with the PCOR or
FCOR documentation.

Groundwater and surface
water restoration remedies
that involve monitored
natural attenuation to reduce
contaminant concentrations
to met cleanup goals

Remedy is documented in final ROD
(interim action RODs must be finalized),
any necessary physical constructionis
complete, and the designated regional
official has signed the PCOR.

RODs with contingency
remedies

Physical construction of the remedy is
complete, apre-final inspection has been
conducted, only minor punch list items
remain, the PCOR or FCOR demonstrates
that use of the contingency is not
anticipated, and the designated regional
officia has signed the PCOR or FCOR.
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Examplesof last OU or
activity

When Construction is Complete

Coding Requirements

Sites deleted from the NPL
prior to reaching
Construction Completion.

When (1) EPA determinesthat all

physical construction is complete under
all statutory authorities, and (2) all other
applicable construction completion policy
criteria have been satisfied.

Consistent with requirements for
final NPL sites.

Sites requiring no remedial
action or no further remedial
action inthe last OU. This
includes groundwater
monitoring if that isthe only
activity specified inthe ROD.

No action or no further action ROD has
been signed, and the designated regional
official has signed the PCOR or FCOR.
No Action RODswill not be accepted for
Construction Completion.

Institutional controls

asthe only remedy in the
ROD.

The PCOR indicates that the institutional
controls arein the schedule for site
completion, and the designated regional
officia has signed the PCOR. If
institutional controls have been
implemented, region can go directly to
FCOR.

The region enters the completion
date of the report into CERCLIS as
the actual completion date (Actual
Complete) of the PCOR (Action
Name = Prelim Close-Out Report
Prepared) or the actual completion
date (Actual Complete) of the Final
Close-Out Report (Action Name =
Close Out Report).

AND

HQ enters the Construction
Completion indicator into CERCLIS.
This action constitutes HQ
concurrence with the PCOR or
FCOR documentation.

NPL site entirely addressed
through removal actions. For
removalswith institutional
controls, see above.

Fund-Financed:

Contractor has demobilized, as recorded
in POLREP.

PRP-Financed:

Region certifiesthat PRPs or their
contractor have completed the removal
specified in the Action Memorandum and
fully met the terms of the AO, CD or
judgment

Both Fund- and PRP-Financed:

The designated regional official has
signed the FCOR. The FCOR must
demonstrate that the removal process
included an EE/CA, which complies
substantially with NCP requirements.

The region enters the following into
CERCLIS: Theremoval (Action
Name = Removal Action or PRP
Removal) actual completion date
(Actual Complete) asreported in the
POLREP, and the Qualifier that
indicates that the site is Cleaned
Up; and the actual completion date
(Actual Complete) of the Final
Close-Out Report (Action Name =
Close Out Report);

AND

HQ enters the Construction
Completion indicator into CERCLIS.
This action constitutes
concurrence with the FCOR
documentation.

If an FCOR can be prepared initially, then the site can achieve the NPL Construction Completion and NPL Site
Compl etion measure simultaneously. EPA isresponsible for documenting construction completion; therefore all
PCOR and FCOR actions are given a Fund-financed lead code.

Changesin Definition FY 04/05 - FY 06/07:

None.

Specia Planning/Reporting Requirements:

Regionswill not receive credit for aNPL Site Construction Completion until the actual completion date of the
Preliminary or Final Close-Out Report is entered into CERCLIS, the necessary documentation is submitted to HQ, and HQ
enters the construction completion indicator into CERCLIS. Regionsidentify sitesto meet the goal prior to the start of the
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FY. Regions may receive credit under this measure and the NPL Site Completion measure asaresult of the sameremedia
action or removal action. Thisisa GPRA annual performance goal.

Policy Five Year Review planned completion date is set for five years after the PCOR or FCOR planned
completion date. The Five Y ear Review planned completion date will be greyed out once the actual completion date of the
PCOR or FCOR is entered.

Data Entry Timeliness Requirement:

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered By
Activity Type Lead Required Approval/ Date
Requirements
Action Name= | GPRA F Preliminary or Final | Signed by Within five working days,
Prelim Close Annual Close-Out Report designated regiona | but no later than ten working
Out Rep Performance (PCOR or FCOR) official and days.
Prepared (CM) Goal and/or; concurred with by
or Close Out HQ.
Report (CQ)
Action Name= | GPRA F S TR, POLREP Fina POLREP It is good management
Removal Annual SA,SS ST | FECOR Signed by the practice to enter data
Action (RV) Performance Regiona regarding the event as soon
Goal Administrator, as practicable after the event
with HQ occurs. However, data must
concurrence. be entered prior to the
quarterly pull for the quarter
in which the event occurs.
(Generally, the quarterly
pull occurs on the fifth
business day following the
end of FYQ1, FYQ2 and
FY Q3, and on the tenth
business day following the
end of FYQ4.)
Action Name= | GPRA MR, RP, Action Not specified It is good management
PRP Remova Annual PS Memorandum Signed by the practice to enter data
(BB) Performance FCOR Regional regarding the event as soon
God Administrator, as practicable after the event
with HQ occurs. However, data must
concurrence. be entered prior to the
quarterly pull for the quarter
in which the event occurs.
(Generadly, the quarterly
pull occurs on the fifth
business day following the
end of FYQ1, FYQ2 and
FY Q3, and on the tenth
business day following the
end of FYQ4.)
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PART Ill. POST CONSTRUCTION COMPLETION

S. Long-Term Response Action (LTRA and PRP LR) (NPL & PRP-lead Superfund Alter native)

Definition:
LTRA at afinal NPL siteisdefined as the Fund-financed, or PRP-financed from a special account, operation of
groundwater and surface water restoration actions (including monitored natural attenuation) involving trestment or other

measures to restore ground- or surface-water quality to a level that assures protection of human health and the
environment. The period of LTRA is administratively complete when:

» Measuresrestore ground- or surface-water quality to alevel that assures protection of human health and
the environment;

 Measures restore ground- or surface-water to such a point that the reductions in contaminant
concentrations are no longer significant; or

e Tenyearshave elapsed; whichever isearliest.

PRP LR (PRP long-term response) is a specific type of O& M for those remedies with operation of ground-waer
and surface-water restoration actions (including monitored natural attenuation) involving treatment or other measuresto
restore ground- or surface-water quality to alevel that assures protection of human health and the environment. The
period of PRP LR isadministratively complete when:

» Measuresrestore ground- or surface-water quality to alevel that assures protection of human health and
the environment; or

 Measures restore ground- or surface-water to such a point that the reductions in contaminant
concentrations are no longer significant; whichever is earliest.

Notethat LTRA and PRP LR do not apply to other remedies that require along time to achieve cleanup goals,
such as bioremediation or soil vapor extraction. LTRA and PRP LR also do not apply to groundwater or surface water
containment measures, groundwater monitoring, groundwater or surface water measuresinitiated for the primary purpose
of providing adrinking water supply.

The appropriate use of Special Account fundsis provided in the “Consolidated Guidance on the Establishment,
Management and Use of CERCLA Special Accounts” dated October 4, 2002.

Definition of Accomplishment:

Fund-financed LTRA, PRP-financed from a Special Account (Including Special Account Financed Action
performed by EPA (SA-lead), the State (SS-lead), or Tribal Government (ST-lead) actions) or PRP LR Start: LTRA a afind
NPL site or PRP-LR at a NPL or Superfund Alternative site (Action Name = Long Term Response or PRP LR) begins
(Actua Start Date) on the date the remedy is determined to be O& F. Note that RA completion may occur later than LTRA
start because the Interim RA Report is to be submitted to the egion for approval within 90 days of the O&F
determination.

Fund-financed LTRA or PRP-financed from a Special Account Completion: LTRA at afind NPL Steiscomplete
(Actual Complete Date) ten years after it begins, when cleanup goals are achieved as documented in thefind RA Report,
or when atechnical impracticability determination is made, whichever is earlier. LTRA transitionsto O&M if cleanup
goals have not been achieved within the ten-year period.

PRP LR Completion: PRP LR at aNPL or Superfund Alternative siteis complete (Actual Complete Date) when
cleanup goals are achieved as documented in the final RA Report or when atechnical impracticability determinationis
made, whichever isearlier.
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Changesin Definition FY_04/05 - FY 06/07:
None.

Special Planning/Reporting Requirements:

LTRA and PRP LR are planned on a site-specific basis (Action Name = Long-term Response or PRPLR) in
CERCLIS and are used for resource allocation purposes only. Funds for LTRA are issued site-specifically in the RA
AOA. Fundsfor oversight of the PRPLR are contained in the pipeline operations AOA.

Superfund Alternative sites should be identified in CERCLIS using the specia initiatives indicator by
designating these sites as“Superfund Alternative”.

Data Entry Timeliness Requirement:

Action Report

designated regiond officia

SPIM Action/ Activity SPIM Documentation Documentation Approval/ | DataMust BeEntered
Activity Type Lead Required Date Requirements By
Action name = Program F,.S TR, | Start Start It is good management
Long Term Measure SA,S5, | Interim Remedial | Written approval fromthe | Practiceto enter data
Response (LR) ST Action Report. designated regional official. | regarding the event as
Complete Complete soon as practicabl e after
. ) the event occurs.
Lettc_ar tg the state Sg_ned by thg approprl.ate However, data must be
confirming LTRA regiond officia. Dateis10 entered orior to the
transfer; or years after LTRA began; or uarterly oull for the
Final RA Report; | Written approval fromthe | quarter in which the
or designated regiond officid | oyent occurs.
Technical (Branch Chief or above). (Generally, the quarterly
impracticability Dateiswhen cleanup goals | pyi| occurs on the fifth
determination are achieved; or business day following
Written approval fromthe | theend of FYQ1, FYQ2
designated regiond officia and FYQ3, and on the
tenth business day
following the end of
EYQ4.)
Action name = Program RP, MR, | Start Start It is good management
PRPLR(ME) | Measure PSSR | Interim Remedial | Written approval fromthe | Practiceto enter data

regarding the event as
soon as practicable after

Complete Complete
Final RA Reoort: Writt al from th the event occurs.

n eport; ritten approval oM the |, ever, data must be
or designated regiond official entered prior to the
Technical g3far10h ih'ef - abo"e)-d quarterly pull for the
impracticability aieiswhen cleanup oals | o orter in which the
determination are achieved; or

Written approval from the
designated regiond officia

event occurs.

(Generally, the quarterly
pull occurs on the fifth
business day following
theend of FYQ1, FYQ2
and FYQ3, and on the
tenth business day
following the end of

EFYQ4.)
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t. Operation and Maintenance (O& M)

Definition:

O&M arethe activities required to maintain the effectiveness or the integrity of the remedy, and, in the case of
Fund-financed or PRP-financed from a special account® measures to restore ground- or surface- waters, continued
operation of such measures beyond the LTRA period until cleanup goals are achieved. Except for Fund-finenced or PRP-
financed from a special account ground- or surface- water restoration actions covered under Section 300.435(f)(4) of the
NCP, O&M measures areinitiated after the remedy has achieved the remedia action objectives and remediation goalsin
the ROD, and is determined to be O& F (see definition of O&F).

Depending on the remedy that wasimplemented at the site/OU, O& M may not be required, may only be required
for a defined timeframe, or may be required to be performed indefinitely. Examplesof remedies where O& M may havean
indefinite period of performance are sites where waste is contained on-site and theintegrity of the cap must be maintained
or siteswhereinstitutional controls must be maintained. In some instances, O& M may be complete when the ground-or
surface- water restoration goals are met. The state or PRP istotally responsible for O& M.

Groundwater and surface water restoration measures, including monitored natural attenuati onconducted by the
PRPs, are technically defined as O& M. However, to better track these types of restoration remedies, regions should use
PRP LR to indicate that these activities are being performed at the site.

The appropriate use of Special Account fundsis provided in the “Consolidated Guidance on the Establishment,
Management and Use of CERCLA Special Accounts” dated October 4, 2002.

Definition of Accomplishment:

0O&M [Action Name = Operations and Maintenance] starts when the state or PRPs assume responsibility for all
activities necessary to operate and/or maintain the long-term effectiveness or integrity of theactionsselected inthe ROD.
O&M starts (Actual Start Date) on the date the remedy is declared O& F. Note that RA completion may occur later that
O&M start because the Final RA Report is to be submitted to the region for approval within 90 days of the O& F
determination.

For OUs where Fund-financed or PRP-financed through a Special Account LTRA isrequired, O&M (Action
Name = Operation and Maintenance) begins when LTRA is complete [see Definition of Long-Term Response Action
(LTRA)].

Where appropriate, the completion of O& M is defined as the date (Actual Complete) the performance standards
or conditions specified in the Cooperative Agreement that provides fundsfor the RA, Superfund State Contract (SSC), or
CD signed by EPA, the PRPs and federal judge have been met with respect to O&M. If O&M must be conducted
indefinitely, regions should not enter an actual completion date.

Changesin Definition FY 04/05 - FY 06/07:

None.

Specia Planning/Reporting Requirements;

Thisisaprogram measure. O&M is planned site-specifically (Action Name = Operation and Maintenance) in
CERCLISand is used for resource allocation purposes only. Funds for oversight of O& M are contained in the pipeline
operations AOA and/or asite specific special account. If O&M isnot required, regions should not enter the actioninto
CERCLIS. Where O& M must be conducted indefinitely, regions should not enter a planned or actual completion date for
the O&M action.

If the only O& M activities being conducted by the PRPs at the site are groundwater or surface water restoration,
including monitored natural attenuation, regions should use the ‘PRP LR’ Action instead of the ‘Operations and
Maintenance’ Action. In thissituation, regions should not enter both Actions.

®Actions qualify for PRP-financed from a Specia Account performed by the state (SS lead), when the majority of funding
for the total estimated O& M cost (including direct and indirect costs) isto be paid from a Special Account. The amount contributed
from a Special Account should meet or exceed the amount contributed by the largest non-PRP entity (i.e., state where applicable)
toward the total estimated O& M cost at the site. For example for O& M, if 60% of the funds needed to finance the estimated cost are
to be derived from a Specia Account and 40% of the costs will be paid by the state, the majority of the cost is being paid for out of a
Specia Account and the action qualifiesfor a SSlead.
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Data Entry Timeliness Requirement:

SPIM Action/ | Activity SPIM Documentatio Documentation Data Must Be Entered By
Activity Type Lead n Required Approval/ Date
Requirements
Action Name = | Program RP,PS, | O&F Start: It is good management practice to enter
Operationsand | Measure | MR, SA. | determinationin | Signed by the data regarding the event as soon as
Maintenance SS, ST, | Find RA designated regiona practicable after the event occurs.
(OM) SR, SN | Report official. However, data must be entered prior
Start Letter to the Signed by the to t.he quarterly pull for the quarter in
state confirming | appropriate regiona which the event occurs. ( Genera! ly,
LTRA transfer. | official. Dateis 10 the.quarterlv pull OCCUrs on thefifth
years after LTRA business day following the end of
began. FYQ1, FYQ2 and FYQ3, and on the
tenth business day following the end
of FYQ4.)
u. Cleanup Goals Achieved
Definition:

Thismeasureis used to indicate when cleanup goals are achieved for groundwater and surface water restoration
remedies, including monitored natural attenuation. It tracks achievement of cleanup goals for these remedies because
they have not yet been achieved at Remedial Action completion. This subaction isnot used for other remedies.

Definition of Accomplishment:

Cleanup goals are achieved when the designated regional official (Branch Chief or above) approvesin writing
the Final Remedial Action Report for a groundwater or surface water restoration remedy. This report should update
information previously prepared in the Interim Remedial Action Report. For more detailed information, see OSWER
Directive 9320.2-09A-P, “Close Out Procedures for National Priorities List Sites”

Changesin Definition FY 04/05 - FY 06/07:
None

Specia Planning/Reporting Requirements:

Cleanup Goals Achieved is planned on a site-specific basis (Action Name=LTRA or PRP LR or Operations &
Maintenance and SubA ction Name = Cleanup Goals Achieved) in CERCLIS. Thisisaprogram measure.

Data Entry Timeliness Requirement:

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered By
Activity Type Lead Required Approval/ Date
Requirements
Action Name = Program F Final Remedia Written approval It is good management practice to
LTRA (LR) or Measure Action Report from regiona enter data regarding the event as
PRP LR (ME) officia (Branch soon as practicable after the event
or O&M Chief or above) occurs. However, data must be
SubAction = entered prior to the quarterly pull
Cleanup Goals for the quarter in which the event
Achieved (OQ) occurs. (Generally, the quarterly
pull occurs on the fifth business
day following the end of FYQ1,
FY Q2 and FYQ3, and on the tenth
business day following the end of
FYQ4.)
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V.

Definition:

NPL Site Completions

An NPL site must meet al six criteriabelow to be eligible for site completion:

e Cleanup goals specified in the RODs or removals are met;

» Institutional controlsarein place;
» All Remedial Action Reports, On-Scene Coordinator Reports, and Pollution Reports have been completed;
» All RODs, ROD Amendments, and Explanation of Significant Differences (ESDs) have been completed;

« Thesiteisprotective of human health and the environment; and

« Theonly remaining activities, if any, at the site are operation and maintenance activities that are performed
by the state, Federal facility, or responsible parties.

Thereisonly one NPL Site Completion per NPL site, and the site must be final on the NPL. For more detailed
information, see OSWER Directive 9320.2-09A-P, “Close Out Procedures for National Priorities List Sites.”

Definition of Accomplishment:

A NPL Site Completion occurs when the Final Close-out Report (FCOR) has been signed by the Regional
Administrator and concurred with by HQ. The region must enter the completion date (Actual Complete) of the Final
Close-Out Report [Action Name = Close-Out Report] into CERCLIS. EPA isresponsible for documenting site completion; |
therefore all FCOR actions are given a Fund-financed lead code.

For examples of when to prepare FCORs, see the table in section B.A.3.q, Completion of Response

Action/Activity.

Changesin Definition FY 04/05 - FY 06/07:

None.

Special Planning/Reporting Requirements;

Regions may receive credit under this measure and the NPL Site Construction Completion measure asaresult of
the same Final Closeout Report. Thisisaprogram measure.

Data Entry Timeliness Requirement:

SPIM Action/ | Activity | SPIM Documentatio | Documentation Data Must Be Entered By
Activity Type Lead n Required Approval/ Date
Requirements
Actionname= | Program F Fina Close-out Signed by the It is good management practice to enter
Close-Out Measure Report (FCOR). | Regiond data regarding the event as soon as
Report (CQ) Administrator practicable after the event occurs.
with HQ However, data must be entered prior to
concurrence. the quarterly pull for the quarter in which
the event occurs. (Generally, the quarterly
pull occurs on the fifth business day
following the end of FYQ1, FYQ2 and
FY Q3, and on the tenth business day
following the end of FYQ4.)
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W. FiveYear Reviews

Definition;

A Five Year Reviewisareview of remedial action(s) selected under CERCLA §121(c). The purpose of the Five
Y ear Review isto determine whether the remedy at a siteis/remains protective of human health and the environment and
to evaluate the implementation and performance of the selected remedy. Where remedial actions are still under
construction, aFive Y ear Review determines whether immediate threats have been addressed and whether EPA continues
to expect the remedy to be protective when all remedial actions are complete. EPA conducts statutory reviewsof any site
at which a post-SARA remedy, upon attainment of cleanup levels specified in the ROD, will not allow for unlimited use
and unrestricted exposure. EPA conducts policy reviews at siteswhere remedial actionswill attain cleanup levelsthat,
upon completion, will alow for unlimited use and unrestricted exposure_but will take longer than five yearsto complete,
and at NPL removal only sites where cleanup levels do not allow unlimited use and unrestricted exposure. EPA may d0
conduct Five Y ear Reviews at their discretion for other sites.
Definition of Accomplishment:

Five Year Review Starts - Credit isgiven for aFive Y ear Review start when:

* Fund-financed (Including F-, TR-, S or EP-lead actions) - EPA or the state begins any of the tasks
discussed inthe latest Five Y ear Review Guidance. Thisaction may be documented by amemo to thefile or
EPA approval of aworkplan for the Five Y ear Review. Note: EP-lead Five Y ear Reviews should have no
associated funding.

* PRP-financed (Including RP- or PS-lead actions) - EPA approves the Five Year Review workplan
submitted by the PRPs under the terms of an enforcement instrument. These lead codes indicate who
finances and may perform some of the work. The Five Year Review is still required to be approved and
signed by EPA.

« PRP-financed from a Special Account (Special Account Financed Action performed by EPA (SA lead))
— A PRP-financed Five Y ear Review from a Special Account is started when EPA approvesthe Five Y ear
Review workplan.

The actua start date (Actua Start) for the Five Y ear Review (Action Name = Five Y ear Review) must be entered

into CERCLIS

Five Year Review Completions

Planned Completion Date; FiveYear Review planned completion dates, and the Report Due (SubAdionName=
FY R Report Due) date are system generated based on Five Y ear Review type entered at the time of ROD completion.

Statutory: The Five Y ear Review and FY R Report Due planned completion date fields are popul ated for five years
after the RA On-Site Construction Start SubAction planned completion date. Both the Five Year Review planned
completion date and the FY R Report Due planned compl etion date will be updated by the system based on the changesto
the planned or actual completion dates for the triggering RA On-Site Construction Start subaction. TheFiveY ear Review
planned completion date will be editable. The FY R Report Due planned completion date will be greyed out and uneditable
and will be locked once the actual completion date for the RA On-Site Construction Start subaction is entered.

Policy: The Five Y ear Review and FY R Report Due planned compl etion dates are popul ated for five years after
the PCOR or FCOR planned completion date. Both the Five Y ear Review planned completion date and the FY R Report
Due planned compl etion date will be updated by the system based on changes to the planned or actual completion dates
for thetriggering PCOR or FCOR. The FiveY ear Review planned completion date will be editable. The FY R Report Due
planned completion date will be greyed out and uneditable and will be locked once the actual completion date of the
PCOR or FCOR is entered.

Discretionary: The Five Y ear Review planned compl etion date i s based on the date set by the user at the time of
entry of Five Year Review type.

No Review: No Five Y ear Review action will be generated.

Actual Completion Date: The Five Y ear Review is complete on the date the designated regiond officid Sgnsthe
Five Y ear Review report stating whether the remedy is, or isnot, protective of human health and the environment. The
actual completion date (Actual Complete) for the Five Y ear Review (Action Name = Five Y ear Review) must be entered
into CERCLIS

Five Year Review Addendum Completion Subaction

Planned Completion Date: Five Year Review Addendum (Subaction name = FYR Addendum) planned
completion date is system generated based on the date entered into the Five Y ear Review Protectiveness determination
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tab in the “Planned Date of Addendum” text box for sites that have a* Protectiveness Deferred” OU-specific or Stewide
determination. The FYR Addendum Planned Completion date will be editable.

Actual Completion Date: FiveY ear Review Addendum is complete on the date the designated regional official
signs the Five Year Review addendum stating a new protectiveness determination of all remedies that have deferred
protectiveness determinations. The actual completion date (Actual Complete) for the Five Year Review Addendum
subaction must be entered into CERCLIS.

Changes in Definition FY 04/05 - FY 06/07-

None.

Special Planning/Reporting Requirements:

A new Five Year Review module was implemented in CERCLIS on June 26, 2006. While the data that is being
captured is still the same, there are several noticeable differences. 1n CERCLISthereis now:

e A Five Year Review addendum subaction for completed reviews with protectiveness deferred statements;

» Theability to update atrigger on a planned Five Year Review;

e Theability to modify the Five Y ear Review type on aplanned review;

« Theability to associate issues/recommendations with the correct OU and response actions; and

« Theability to enter/track more that one Five Y ear Review with multiple OUsfor each site.

In order to receive credit for a Five Year Review completion the region must enter the following data into
CERCLISthrough the SCAP screens:
» applicable OUs
» the associated remedy (ies).with issues
« associated issue for each OU (if thereis no issue, enter the relevant OU(s) with the “No Issue” category)
» recommendations or follow-up actions (a party responsible, oversight agency, and milestone date must be
identified for each recommendation or follow-up action)
e protectiveness determination for each remedy/OU (if adetermination is deferred, enter a date for when a
protectiveness determination will be made)
e protectiveness statement asit appearsin the Five Y ear Review
If the Construction Completion flag has been checked for the site, the user must enter the following information:
e site protectiveness determination
» site-wide protectiveness statement asiit appearsin the Five Year Review
All Sites must have the following information:
» Iffuture Five Y ear Reviews are not necessary at the site, indicate that thisisthefinal Five Y ear Review at
the site
Five Y ear Review completes must be planned and reported site-specificaly (Action Name=Five Y ear Review) in
CERCLIS. Fundsare allocated in the Remedial Action AOA. Thisisa program target for Superfund. FiveYear Review
completes are a Program Measure for Federal facilities (See Exhibit B.1in Appendix B and Exhibit D.1in Appendix D).
Data Entry Timeliness Reguirement:

SPIM Action/ Activity SPIM Lead Documentation Documentation Data Must Be Entered By
Activity Type Required Approval/ Date
Requirements
Action name = Program F, TR, S EP | Start: Date of memo to Within 5 working days, but
FiveYear Target Memo; or filedocumenting no later than 10 working days.
Review Workplan tasks.
EPA approval

Action name = Program MR, RP, PS | Start: EPA approval Within 5 working days, but
FiveYear Target Five Year Review no later than 10 working days.
Review workplan
Action name = Program F, TR, S, Complete: Signed by regiona Within 5 working days, but
FiveYear Target EP, MR, Five Year Review | Official. no later than 10 working days.
Ra/laN RP, PS report
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X. Partial NPL Deletion

Definition;

EPA will consider partial deletion for portions of siteswhen no further response is appropriate for that portion of
the site. Such portion may be a defined geographic unit of the site, perhaps as small as aresidential unit, or may be a
specific medium at the site (e.g., groundwater), depending on the nature or extent of the release(s). Thecriteriafor partial
deletion are the same as for final deletion. EPA must consider, in consultation with the state, whether the following
criteriahave been met for that portion of the site:

» Responsible or other parties have implemented all appropriate responseactions required;

»  All appropriate Fund-financed response under CERCLA has been implemented, and no further clesnup by
responsible partiesis appropriate; or

» Theremedial investigation has shown that the release poses no significant threat to public health, orthe
environment and, therefore, taking of remedial measuresis not appropriate.

Definition of Accomplishment:

The partial NPL deletion process beginswhen a Notice of Intent to Partially Delete (Action Name = Notice of
Intent to Partially Delete) is published in the Federal Register for the specified portion of asite onthe NPL. Notice of
Intent to Partially Delete is completed (Actual Complete) the day the Federal Register is published. If the Direct Final
Processfor Partial Deletionsis used, the process begins when the Direct Final Action Noticeis published in the Federal
Register [Action Name = Notice of Intent to Partially Delete].

The partial NPL deletion process (Action Name = Partial NPL Deletion) is complete (Actua Complete) when the
Notice of Partial Deletion is published in the Federal Register for the specified portion of asite on the NPL. If theDirect
Final Process for Partial Deletions is used and the comment period has ended with no adverse comments, the actual
completion (Actual Complete) is the effective date of deletion specified in the Direct Final Action Notice.

Start dates are not required for either the Notice of Intent to Partially Delete (NOIPD) or the Partial NPL Deletion
actions. The completion of the NOIPD action signifies the start of the partial deletion action.

HQ will enter the Partial Deletion and the Notice of Intent to Partially Delete from the NPL Action and the
completion dates into CERCLIS.

For more detailed information, see OSWER Directive 9320.2-09A -P, “Close Out Proceduresfor National Priorities
List Sites.”

Changesin Definition FY_04/05 - FY 06/07:
None.

Special Planning/Reporting Requirements;

Partial NPL deletions are tracked separately from final NPL deletions. Partia site NPL deletionswill be entered by
HQ if aportion or portions of the release remain listed on the NPL following completion of the partial deletion.

Partial deletionswill only be coded at specific Operable Units (OUs) when asingle OU is subject to the partial
deletion and the particular OU is specified in the Notice of Intent to Partially Delete in the Federal Register. Partial
deletion actions that address multiple OUs or areas that do not directly correspond to aspecific OU will be coded at OUOO
(sitewide).

A site deletion (Action Name = Deletion from NPL) will be entered by HQ if the deletion activity addressesthe
remaining release listed on the NPL (either as a one-time deletion activity for the entire site asoriginaly listed, or asthe
last deletion activity associated with a site subject to previous partial deletions). Thisisaprogram measure.
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Data Entry Timeliness Requirement:

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered By
Activity Type Lead Required Approval/ Date
Requirements
Action name = Program F Notice of Intent to Published in the Within 5 working days, but
Notice of Intent Measure Partially Delete or Federal Register. no later than 10 working days.
to Partialy Direct Final Action
Delete (TV) Notice.
Completion
Action name = Program F Notice of Partia Published in the Within 5 working days, but
Partial NPL Measure Deletion or Direct Federal Register. no later than 10 working days.
Deletion (GR) Final Action Notice.
Completion
y. Final NPL Deletion
Definition;

With state concurrence, EPA may delete sites from the NPL when it determines that no further response is
appropriate under CERCLA. In making that determination, EPA considers:

* Responsible or other parties have implemented all appropriate response actions required;
e All appropriate Fund-financed response under CERCLA has been implemented, and no further cleanup by
responsible partiesis appropriate; or
+ Theremedial investigation has shown that the release poses no significant threat to public health or the
environment and, therefore, taking of remedial measuresis not appropriate.
Definition of Accomplishment:

The deletion process for the entire site begins when aNotice of Intent to Delete [Action Name = Notice of Intent
to Delete] is published in the Federal Register. If the Direct Final Processfor Deletionsis used, the process begins when
the Direct Final Action Noticeis published in the Federal Register [Action Name = Notice of Intent to Delete].

The deletion process for the entire site [Action Name = Deletion from the NPL] is complete (Actual Complete)
when the Notice of Deletion is published in the Federal Register. If the Direct Final Processfor Deletionsis used and the
comment period has ended with no adverse comments, the actual completion (Actual Complete) is the effective date of
deletion specified in the Direct Final Action Notice.

Start dates are not required for either the Notice of Intent to Delete (NOID) or the Deletion from the NPL actions.
The completion of the NOID action signifies the start of the deletion action.

HQ will enter the Final Deletion from the NPL Action and the actual completion datesinto CERCLIS. For more |
detailed information, see OSWER Directive 9320.2-09A -P, “Close Out Procedures for National PrioritiesList Sites”

Changesin Definition FY 04/05 - FY 06/07:
None.

Special Planning/Reporting Reguirements:

The Action, Final Deletion from the NPL, will be used whether deletion is accomplished through the Notice of
Deletion or the Direct Final Action Notice. When the Notice of Deletion is published or the date of deletion is effective,
HQ will changethe NPL Statusin CERCLISto“Deleted from Final NPL.” Thisis a program measure.
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Data Entry Timeliness Requirement:

SPIM Action/ Activity SPIM Lead | Documentatio | Documentatio Data Must Be Entered By
Activity Type n Required n Approval/
Date
Requirements
Action name = Program F Notice of Intent | Publishedinthe | Within 5working days, but no
Notice of Intent | Measure to Delete or Federal |ater than 10 working days.
to Delete (TU) Direct Fina Register.
Completion Action Notice.
Action name = Program F Notice of Published inthe | Within 5 working days, but no
Deletion from Measure Deletion or Federal later than 10 working days.
the NPL (ND) Direct Final Regigter.
Completion Action Notice.
Z Sitewith Land Ready for Reuse
Definition:

Sites with land ready for reuse applies to

* Non-NPL siteswhere a non-time-critical removal action was performed,;

« NPL sites; and

Superfund Alternative sites.

A site hasland ready for reuse when:

The site or a portion of the site is currently in productive use, such as for commercial, recreational,
ecological, residential, or public service purposes; or

The Agency makes a determination that either: (1) Superfund response actions are unnecessary for the site
or portion of the site ready for reuse (as a result of an investigation of the property), and EPA is not
currently aware of any potential circumstancesor any EPA or stateor local restrictions that would make
the site conditions not protective for reuse; or (2) the land has been remediated and all physical

requirements in the response decision document have been fully implemented and successful (i.e.,

construction is complete and engineering and institutional controls arein place and operating properly).
Please refer to “Guidance for Preparing Superfund Ready for Reuse Determination,” OSWER 93650-33-dfor
more information on making risk based reuse decisions. For additional information on this measure, please
refer to the “Guidance for Documenting and Reporting the Superfund Revitalization Performance
Measures.”

Definition of Accomplishment:

A siteisconsidered to have land ready for reuse when a property reuse eval uation has been conducted and the
Agency has documented this decision in one or more of the following documents:

Record of Decision (ROD)

Interim/Final RA Report

Preliminary Close-Out Report

Final Close-Out Report

Final OSC Report (at the completion of the Removal action)

Notice of Deletion/Partial Deletion, including Direct Final Notice of Deletion/Partial Deletion
Five Year Review

Finding of Suitability to Lease (Federal facilities)

Finding of Suitability to Transfer (Federal facilities)

Finding of Suitability to Early Transfer (Federal facilities)
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*  Ready for Reuse Determination

»  Property Reuse Evaluation Checklist

A site hasland ready for reuse on the date of the actual completion (as defined in other sections of the SPIM) of
the applicable document(s) (e.g., ROD signature date), except Deletion notices. A site hasland ready for reuse at the start
of the Deletion process (Publication of Notice of Intent to Deletein Federal Register). A sitemay dsobereedy for reuse
on the date the Ready-for-Reuse Determination or Property Reuse Evaluation Checklist is signed by the Regional division
director or designee. Thisdateis entered into CERCLIS as the action completion date of these Actions.

Thetotal number of sites with land ready for reuse will be derived using data entered into CERCLISontheacres
ready for reuse (seethe Acres at Sites with Land Ready for Reuse measure).

Changesin Definition FY 04/05 - FY 06/07:
None.

Specia Planning/Reporting Requirements;

This GPRA reporting measure includes Federal facility and non-Federal facility NPL sites, Superfund dternative
sites, and Federal and non-Federal facility non-NPL sites where a non-time critical removal has been conducted. For non-
Federal facilities, regionswill enter, on a site-specific basis at the Action level, the acres of land ready for reuse with the
actual completion date of the appropriate Action (Seethe Acres at Siteswith Land Ready for Reuse measure). Any acres
of land ready for reuse that are determined as aresult of adecision to delete the site from the NPL are entered with the
actual start date of the Deletion Actions. At Federal facilities, the land ready for reuse will continue to be documentedin
aFOST, FOSL, or FOSET (asdefined in Appendix D). The acresready for reuse are entered in CERCLIS on the FOST and
FOSL screens. Headquarterswill use that information to derive the number of sites ready for reuse.

Data Entry Timeliness Requirement:

SPIM Action/
Activity

Activity
Type

SPIM
Lead

Documentation
Required

Documentation
Approval/ Date
Requirements

Data Must Be Entered By

Action Name =
Ready-for-Reuse
Determination
(P9

GPRA
APM

EP

Ready-for-Reuse
Determination

Signed by Regiona
division director or
designee.

It is good management practice to enter
data regarding the event as soon as
practicable after the event occurs.
However, data must be entered prior t
the quarterly pull for the quarter in wh
the event occurs. (Generally, the

-1

quarterly pull occurs on the fifth business

>

day following the end of FYQ1, FY O]

and FY Q3, and on the tenth business fay

following the end of FY Q4.)

Action Name =
Property Reuse
Evaluation

Checklist (UG)

GPRA
APM

EP

Property Reuse
Evaluation
Checklist

Signed by Regional
division director or
designee.

It is good management practice to enter
data regarding the event as soon as
practicable after the event occurs.
However, data must be entered prior t
the quarterly pull for the quarter in wi
the event occurs. (Generally, the

=T

quarterly pull occurs on the fifth businiess

=

day following the end of FYQ1, FY Q4
and FY Q3, and on the tenth business glay

following the end of FY Q4.)

*For other actions that are applicableto Land Ready for Reuse see the appropriate Data Entry Timeliness Requirement.
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aa. Acresat Siteswith Land Ready for Reuse

Definition:

Acres at sites with land ready for reuse is an estimate of the total land area, reported in acres, that either has
been returned to productive use, or isready for reuse based on the determination that either: (1) Superfund response
actions are unnecessary for the site or portion of the site ready for reuse (as aresult of an investigation of the property),
and EPA is not currently aware of any potential circumstancesor any EPA or stateor local restrictionsthat would make
the site conditions not protective for reuse; or (2) the land has been remediated and all physical requirements in the
response decision document have been fully implemented (i.e., construction is complete and enginesringandingtitutiona
controls are in place and operating properly). Please refer to “Guidance for Preparing Superfund Ready for Reuse
Determination,” OSWER 9365.0-33-d for more information on making risk based reuse decisions. For additional
information on this measure, please refer to the “Guidance for Documenting and Reporting the Superfund Revitalization
Performance Measures.”

In addition, the acres at sites with land ready for reuse will be further designated as either ready for non-
residential use or ready for residential uses, unlessthesiteisa Federal facility. For further direction on reporting Acres
at Siteswith Land Ready for Reuse at Federal facilities, see Appendix D of the SPIM: Base Closure Decisions. A siteor
portion of asiteisready for residential use when response activitiesfor the site/portion of the site are unnecessary or the
cleanup goals for the land support residential use. A site or portion of asiteisready for non-residential use when the
cleanup goals for the land support other types of use (e.g., industrial, commercial, recreational). For Federd fadlity stes,
regions will only be required to report the total acresthat are ready for reuse.

Definition of Accomplishment:

Regions will report the acres ready for reuse when a property reuse evaluation has been conducted and the
Agency has documented this decision in one or more of the following documents:

« Record of Decision (ROD)

e Interim/Final RA Report

e Preliminary Close-Out Report

*  Final Close-Out Report

e Fina OSC Report (at the completion of the Removal action)
* Notice of Deletion/Partial Deletion, including Direct Final Notice of Deletion/Partial Deletion
* FiveYear Review

« Finding of Suitability to Lease (Federal facilities)

»  Finding of Suitability to Transfer (Federa facilities)

»  Finding of Suitability to Early Transfer (Federal facilities)

*  Ready for Reuse Determination

»  Property Reuse Evaluation Checklist

Acresare ready for reuse on the date of the actual completion (as defined in other sections of the SPIM) of the
applicable document(s) (e.g., ROD signature date), except Deletion notices. A site hasland ready for reuse at the start of
the Deletion process (Publication of the Notice of Intent to Deletein the Federal Register). Acresmay aso beready for
reuse on the date the Ready-for-Reuse Determination or Property Reuse Evaluation Checklist is signed by the Regional
division director or designee.

Changesin Definition FY_04/05 - FY 06/07:
None.

Special Planning/Reporting Requirements:

This GPRA reporting measure includes Federal facility and non-Federa facility NPL sites, Superfund dternative
sites, and Federal and non-Federal facility sites where a non-time critical removal has been conducted. At non-Federd
facility sites, when entering the actual completion or actual start date (for Deletion Actions) for the Actions associated
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with the Agency documents listed above the region must enter the following information into CERCLIS (1) thenumber of
acres that are ready for residential reuse; and/or (2) the number of acres that are ready for non-residential reuse. At
Federal facilities, regionswill only report the total number of acresthat areready for reuse. Thetotal number of acresat
Federal facilities will continue to be entered on the FOST or FOSL screens. Headquarters will use thisinformation to
calculate the total acres of land ready for reuse. The completion and start dates for these Actions, except the Ready-for

Reuse Determination and the Property Reuse Evaluation Checklist, are defined in other sections of the SPIM. The
completion dates for the Ready-for-Reuse Determination and the Property Reuse Evaluation Checklist are defined above.

Data Entry Timeliness Requirement:

SPIM Action/
Activity Type

Activity

SPIM
Lead

Documentation
Required

Documentation
Approval/ Date
Requirements

Data Must Be Entered By

Action Name = GPRA
Ready-for-Reuse | APM
Determination
(P9

EP

Ready-for-Reuse
Determination

Signed by Regiona
division director or
designee.

It is good management
practice to enter data
regarding the event as soon
as practicable after the
event occurs. However,
data must be entered prior
to the quarterly pull for the
quarter in which the event
occurs. (Generally, the
quarterly pull occurs on the
fifth business day following
theend of FYQ1, FYQ2
and FY Q3, and on the tenth
business day following the

end of FY Q4.

Action Name = GPRA
Property Reuse APM
Evaluation
Checklist (UG)

EP

Property Reuse
Evaluation
Checklist

Signed by Regional
division director or
designee.

It is good management
practice to enter data
regarding the event as soon
as practicable after the
event occurs. However,
data must be entered prior
to the quarterly pull for the
quarter in which the event
occurs. (Generaly, the
quarterly pull occurs on the
fifth business day following
theend of FYQ1, FYQ2
and FY Q3, and on the tenth
business day following the

end of FYQ4.)

*For other actions that are applicable to Land Ready for Reuse see the appropriate Data Entry Timeliness Requirement.
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PART IV. ENVIRONMENTAL INDICATORS

bb. Long-Term Human Hesalth Protection Indicator

Definition:

The Long-Term Human Health Protection indicator documentsfor NPL sites only the progress achieved towards
providing long-term human health protection by measuring the incremental progress achieved in contrallingunaccepteble
human exposures at asite._Thisisa GPRA measure.

"Unacceptable human exposures” are potential exposures associated with complete human exposure pathways
that present an unacceptable risk" -pathways by which an individual could reasonably be exposed to a hazardous
substance, pollutant, or contaminant at levels that could result in injury, disease, or death. Unacceptable human
exposures can be controlled by:

» Reducing the level of contamination associate with complete exposure pathways to the point where the
exposure is no longer "unacceptable” and

»  Controlling or eliminating contaminant migration to human receptors, preventing human receptors for
contracting contaminants in-place, or controlling human receptor activity patterns (e.g., by reducing the
potential frequency or duration of exposure).

The Progress Categories that describe the level of incremental human health protection achieved at asiteare as
follows:

» Insufficient datato determine human exposure control status,

e Current human exposures not controlled;

e Current human exposures not controlled but some human exposures control achieved,
e Current human exposures controlled;

e Current human exposures controlled and protective remedy in place; and

« Long-term human health protection achieved.

Definition of Accomplishment:

The criteria for determining the status of long-term human health protection at a site are found in the
Environmental Indicators Guidance Manual, the Long-Term Human Health Protection Data Quality Objectives document,
and on the Superfund Environmental Indicators Website.

Changesin Definition FY_04/05 - FY 06/07:
None.

Special Planning/Reporting Requirements:

The Long-Term Human Health Protection worksheet must be completed in CERCLIS and/or reviewed by October
7 of each year to reflect the status at each site as of the end of the prior fiscal year (Program Management/Environmental
Indicators).
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EXHIBIT B.2.

Superfund Long-Term Human Health Protection Worksheet

Definition: The Long-Term Human Health Protection El documents the progress achieved towards providing long-term
human health protection by measuring the incremental progress achieved in controlling unacceptable human exposures at a

site.
Soti;:r;l ul;:n::hl.:gr;nlgifs;;gf’:lon available to evaluate the status of human exposure No Insufficient Data to
g ’ | Determine Human
-
List Reference Document(s) and SDMS Number(s): Exposurs Control
Status
Yes
Y
Step 2. Have all human exposure-related cleanup goals been met for the entire
site? Yes | Long-Term Human
| Health Protection
List Reference Document(s) and SDMS Number(s): Achieved
No
Y
Step 3. Are there complete human exposure pathways between contaminated
No groundwater, surface water, soil, sediment or air media and human receptors such
that exposures can be reasonably expected under current conditions?
List Reference Document(s) and SDMS Number(s):
Yes
Y
Step 4. Are the potential human exposures associated with complete pathways
ves |Within acceptable limits under current conditions?
© List Reference Document(s) and SDMS Number(s):
[«
g No Current Human
8 N Exposures Not
o o v Controlled
=
o
Step 5. Have any actions been taken since EPA first exercised removal or
remedial authority at the site that have significantly reduced the level of previously Current Human
unacceptable human exposure under current conditions? Yes Exposures Not
= Controlled But Some
List Reference Document(s) and SOMS Number(s): Exposure Control
Achieved
No Current Human
Exposures
Step 6. Is the site Construction Complete, is the remedy operating as intended, Copntrolled
and are engineering and institutional controls, if required, in place and effective?
= Current Human
List Refi D d SDMS Numb i
ist Reference Document(s) an umber(s) Yes |Exposure Controlled
| - .
Lt and Protective
Remedy in Place
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cc. Migration of Contaminated Ground Water Under Control

Definition;

The Migration of Contaminated Ground Water Under Control indicator assesses for NPL sites only whether
ground water contamination is below protective, risk-based levels or, if not, whether the migration of contaminated
ground water is stabilized and there is not unacceptable discharge to surface water and monitoring will be conducted to
confirm that affected ground water remainsin the original area of contamination. Thisindicator islimited to siteswith
known past and/or present ground water contamination._Thisis a GPRA measure.

Definition of Accomplishment:

The criteria for determining if groundwater migration is controlled are found in Migration of Contaminated
Ground Water Under Control Survey (refer to Exhibit B.3), the Environmental Indicators Guidance Manual, the Long-Tam
Human Health Protection Data Quality Objectives document, and on the Superfund Environmental Indicators Website.

Changesin Definition FY_04/05 - FY 06/07:
None.

Special Planning/Reporting Requirements:

The Migration of Contaminated Ground Water survey must be completed and/or reviewed by October 7of eech
year in CERCLIS to reflect the status at each site as of the end of the prior fiscal year (Program Management/
Environmental Indicators).
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EXHIBIT B.3.

Superfund Migration of Contaminated
Ground Water Under Control Worksheet

Definition: Is the migration of contaminated ground water from the site being controlled through engineered or natural processes?

Region:
State:
EPA ID:
Site Name:
No - STOP, you d
. . . P , you do not need to
Does or did the site have contaminated ground water? complste the GM EI
*Yes
. Step 1. Based on the most current data on the site, has all available relevant/significant information on
Insufficient |y qun and reasonably suspected releases to the ground water been considered in this EI determination?
< et Explain Rationale:
List Site Reference Document:
yYes
Step 2. Is ground water known or reasonably suspected to be “contaminated™ above appropriately
protective risk-based “levels” (applicable promulgated standards, as well as other appropriate standards,
guidelines, or criteria) as a result of a release from the site? No
Explain Rationale: > YES,
Site Does
Meet
List Site Reference Document: Definition
¥Yes
Step 3. Is the migration of contaminated ground water stabilized (such that contaminated ground water
is expected to remain within “existing area of contaminated ground water™) as defined by the monitoring
locations designated at the time of this determination?
. Explain Rationale: No
Insufficient
Data
List Site Reference Document:
*Yes
Step 4. Does “contaminated” ground water discharge into surface water bodies?
Explain Rationale:
< : No
Insufficient ]
= List Site Reference Document:
yYes
Step 5. Can the discharge of “contaminated™ ground water into surface water be shown to be “currently
acceptable” as defined (i.e, not cause unacceptable impacts to surface water, sediments, or ecosystems
that should not be allowed to continue until a final remedy decision can be made and implemented)?
< e Explain Rationale: No
Insufficient >
Data
List Site Reference Document:
VYes
Step 6. Will ground water monitoring/measurement data (and surface water/sediment/ecological data | |
as necessary) be collected in the future to verify that contaminated ground water has remained within
the horizontal (or vertical, as necessary) dimensions of the “existing area™ of contaminated ground water? | o
Insufficient| Explain Rationale: E—
Data
List Site Reference Document:
y lYes v
INSUFFICIENT DATA, NO, Site Does Not
More Information Needed YES, Site Does Meet Definition Meet Definition

to Make Determination
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dd. Populations Protected

Definition:
This measure tracks the environmental progress achieved at NPL, Superfund Alternative and non-NPL sites

through the protection of human receptors from immediate threats of exposure to contaminated media. The following
information will be reported under this measure:

»  Thenumber of human receptors protected during removals and remedial actionsthat result in:

- Relocation of affected populations; or
- Provision of an alternate water supply.

Definition of Accomplishment:

Population Protected datais required upon aremoval or remedial action start where a population has been either
relocated and/or provided an alternative drinking water supply in association with the following actions. Removal; PRP
Removal; FF Removal; Remedia Action; PRP RA; FF RA; PRP Emergency Removal; or Initial Remedial Measure.

The following information must be entered into CERCLIS for each action resulting in a population being
relocated or provided an alternative source of drinking water:

e Action - action associated with the population relocation or the provision of alternative drinking water;

» Affected Date - date the popul ation was relocated or provided alternative drinking water;

» Protection Level - level (permanently, temporarily, or returned/reinstated) at which the population was
relocated and or provided aternative drinking water; and

e Number Affected- number of people relocated or provided alternative drinking water.

The Populations Protected screen can be accessed through the one of the following: Program
Management/Environmental Indicators or the El icon can be used on the Removal or Remedia schedule when one of the
following actions are selected: Removal; PRP Removal; FF Removal; Remedia Action; PRP RA; FF RA; PRP Emergency
Removdl; or Initial Remedial Measure.

Changesin Definition FY _04/05 - FY 06/07:
None.

Special Planning/Reporting Requirements:

See Definition of Accomplishment. Population Protected datais required to be updated once per year. Data
documenting relocation or provision of aternative drinking water can typically be found in RODs, Action Memoranda,
Pollution Reports, Remedia Actions Reports and Close Out Reports. Thisis aprogram measure.
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ee. Cleanup Volume

Definition:
This measure tracks the amount of contaminated mediathat has been treated, stabilized, contained, or removed
through the use of risk management technol ogies, engineering techniques, or institutional controls.

Definition of Accomplishment:

Cleanup Volume datais required in association with aremoval action (Removal, PRP Removal, F-Removd) dart
or complete asdefined in the Removal Start and Remova Completion measures or aremedial action (Remedia Action, PRP
RA, FF RA, PRP Emergency Removal, Initial Remedial Measure) start or complete as defined in the Start of a Response
Action/Activity or Completion of a Response Action/Activity measures.

The following information must be entered into CERCLIS for each medium addressed by the completed response
action:

e Cleanup Date - date contaminated media was addressed

»  MediaName - media name as documented in the Add/Edit Media screen and mediatype

e Origina Amount - amount of contaminated media addressed

e Origina Unit - volumetric unit of contaminated media

The Cleanup Volumes screen can be accessed through the following: Program Management/Environmental
Indicators or the El icon can be used on the Removal or Remedial schedule when one of the following actionsis sdected:
Removal; PRP Removal; FF Removal; Remedial Action; PRP RA; FF RA; PRP Emergency Removal; or Initial Remedial
Measure.

Changesin Definition FY_04/05 - FY 06/07:
None.

Special Planning and Reporting Requirements:

Cleanup Volume data is required to be updated once per year. Data documenting volumes of contaminated
media addressed can typically be found in RODs, Action Memoranda, Pollution Reports, Remedia Actions Reportsand
Close Out Reports. Thisisaprogram measure.
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PART V. SUPPORT ACTIVITIES

ff. Support Agency Assistance

Definition:
The activities performed by another entity to support an EPA response are support agency assistance. The

support agency furnishes necessary datato EPA, reviews response data and documents, and provides other assistance
to EPA.

EPA may provide states, political subdivisions, and Indian tribes with funding to carry out a variety of
management responsibilities via a support agency Cooperative Agreement to ensure meaningful and substantial
involvement in response activities.

Unless otherwise specified in the Cooperative Agreement, all support agency costs, with the exception of RA
support agency costs, may be planned under a single Superfund account number designated specifically for support
agency activities. RA support agency activities must be planned site-specifically and require cost share provisions.

Definition of Accomplishment:

The start of support agency assistance (Action Name = Management Assistance) is the signature of the
Cooperative Agreement by the Regional Administrator or hisdesignee. The completion of support agency assistanceis
the expiration or termination of the assi stance agreement.

Changesin Definition FY 04/05 - FY 06/07:
None

Special Planning/Reporting Requirements:

Funds for support agency assistance are contained in the pipeline operations, enforcement, or Federal facility
| AOA. Planned and actual start and completion dates are not required in CERCLIS. Funds may be planned or obligated
site or non-site and OU specifically; however, they must be outlayed site-specifically. Thisisaprogram measure.

Data Entry Timeliness Requirement:

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered By
Activity Type Lead Required Approval/ Date
Requirements
Action name = Program F Start: Start: It is good management
Management Measure Cooperative Signed by Regional practice to enter data
Assistance (MA) Agreement. Administrator or his | regarding the event as soon
Complete: designee as practchabIe after (;;e ever;t
. occurs. However, data mu:
Expiration or Complete: .
o o be entered prior to the
termination of the | Expiration or
. . quarterly pull for the quarter
assistance termination of the : .
" it in which the event occurs.
agreement. assistance (Generally, the quarterly
agreement.

pull occurs on the fifth
business day following the
end of FYQ1, FYQ2 and
FY Q3, and on the tenth
business day following the

end of FYQ4.)
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ag. Technical Assistance

Definition:

Technical assistance is support provided by athird party to EPA regionsto conduct response activities. Third
parties that may provide assistance include U.S. Army Corps of Engineers (USACE), U. S. EPA laboratories, U.S. Fish and
Wildlife Service, Superfund Technical Assistance and Response Team (START), and Response Action Contracts (RAC)
contractors.

Definition of Accomplishment:

The start of technical assistance (Action Name = Technical Assistance) isthe obligation of funds for technicd
assistance. The completion is defined as the completion of the response activities for the stage at which technical
assistance was requested.

Changesin Definition FY 04/05 - FY 06/07:
None

Special Planning/Reporting Requirements;

Technical assistance is paid for by the response program and is contained in the pipeline operations AOA.
Planned and actual start and completion dates are not required in CERCLIS. Funds may be planned or obligated site-or |
non-site and OU specifically; however, they must be outlayed site-specifically. Thisisaprogram measure.

Data Entry Timeliness Requirement:

SPIM Action/ | Activity | SPIM Documentation Documentation Data Must Be Entered By
Activity Type Lead Required Approval/ Date
Requirements
Action name = Program EP,F, | Start: Not specified It is good management practice to
Technical Measure | S TR, | Opligation of enter data regarding the event as soon
Assistance (TA) RP,PS, | funds. as practicable after the event occurs.
MR However, data must be entered prior
to the quarterly pull for the quarter in
which the event occurs. (Generally,
the quarterly pull occurs on thefifth
business day following the end of
FYQ1, FYQ2 and FYQ3, and on the
tenth business day following the end
of FYQ4.)
hh. Pre-Design Assistance
Definition:

Pre-design assistance activities are undertaken by the USACE in preparation for initiating RD activities. This

includes:

»  Synopsizing RD requirementsin the Commerce Business Daily (CBD);
«  Developing architect/engineer (A/E) firm pre-selection list;
e Contacting A/E firms on the pre-selection list to ascertain interest in project;
« Developing A/E selection list; and
e Selecting A/Efirm.
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Definition of Accomplishment:

The initiation of pre-design assistance (Action Name = Design Assistance) is the signature of the IAG by
USACE (obligation of funds). The completion of pre-design assistanceisthe start of RD.

Changesin Definition FY 04/05 - FY 06/07:

None

Specia Planning/Reporting Requirements;

Funds for pre-design assistance should be obligated prior to the signature of the ROD. Planned and actual start
and completion dates are not required in CERCLIS. Funds may be planned site-or non-site and OU specificaly; however,
they must be obligated site-specifically. Fundsfor pre-design assistance are in the pipelineoperationsAOA. Thisisa

program measure.

Data Entry Timeliness Requirement:

SPIM Action/
Activity

Action name =
Design
Assistance
(DA)

Activity
Type

Program
Measure

SPIM Lead

EP,F, S,
TR, RP, PS,
MR

Documentation
Required

Start:
IAG

Complete:
Not specified

Documentation
Approval/ Date
Requirements
Start:
Signed by USACE

Complete:
Start of RD

Data Must Be Entered By

It is good management
practice to enter data
regarding the event as soon as
practicable after the event
occurs. However, data must
be entered prior to the
quarterly pull for the quarter
in which the event occurs.
(Generally, the quarterly pull
occurs on the fifth business
day following the end of
FYQ1, FYQ2 and FYQ3, and
on the tenth business day
following the end of FYQ4.)
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B.C. SUBJECT MATTER EXPERTS
The following table identifies the subject matter experts for Appendix B Response Actions.

EXHIBIT B4. SUBJECT MATTER EXPERTS

Subject Matter Expert Subject Area Phone#
Richard Jeng Construction Completion 703-603-8749
Rich Norris Environmental Indicators 703-603-9053
Mary Bell Enforcement 202-564-2256
Brendan Roache Federal facilities 703-603-8704
Tracey Seymour Federa facilities 703-603-8712

Robin M. Anderson

Final Remedy Selected/ RODSYESDS/ORCSROD | 703-603-8747

Amendments
Emily Johnson FiveYear Reviews 703-603-8764
Jeff Heimerman Innovative Technology 703-603-7191
Michael Bellot Institutional Controls 703-603-8905
Tracy Hopkins Post-Construction 703-603-8788
Jennifer Hovis Post-Construction 703-603-8888
John J. Smith Remedial Implementation 703-603-8302
Phyllis Anderson Remedial Lead 703-603-8971
Robert White Response A ppendix Coordinator 703-603-8873
David E. Cooper Risk Assessment 703-603-8763
Charles Sands RODs/Remedy Selection 703-603-8857
Janet Weiner Superfund Redevel opment/ GPRA 703-603-8717
Melissa Friedland Superfund Redevel opment 703-603-8864
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